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Governor-elect Janet Mills 

C/O Zachary Holman 

Office of Governor-elect Janet Mills 

Burton M. Cross Building | Room 105 
 

 

Dear Governor-elect Mills,                                  November 18, 2018 

Congratulations on a well-deserved victory. My name is Larry Adams; I am a 70 

year old retired federal civil servant and a Vietnam Veteran. The quality of life 

that I worked so hard to obtain will soon diminish, through no fault of my own. I 

have been marginalized by state and federal civil servants every step of the way 

in my efforts to bring out the truth about a local transportation project. I have 

had state legislators turn their backs on me to achieve their own political, 

personal and business agendas and ignored by MaineDOT and FHWA officials, 

many of whom were significantly less than truthful over this 18 year process.   

Impacted by the preferred alternative (2B-2) for the I-395/Route 9 Connector, 

the following document offers your transition team a glimpse of my interactions 

with a dysfunctional LePage/Bernhardt DOT and the controversial selection of 

an alternative that fails to meet the acknowledged system linkage need criteria. 

2B-2 does not satisfy the “Route 9 east of Route 46” limited-access system 

linkage need. SO—that need was changed to a long-term 20 year need, an “in 

the near-term” disclaimer was created and “east of Route 46” was parsed to 

“the portion of Route 9 in the study area.” 2B-2 is a near-term project with no 

long-term benefit—just a costly retrofit in 20 years to bypass that same 4.2 mile 

segment of Route 9 that 2B-2 employs to meet the near-term system linkage 

need. This shortsighted failure to comply with long-term needs from the onset 

shamefully transfers an unfunded transportation need to the next generation.  

2B-2 will cost $79.25 million to construct—when—the state cannot afford to 

even maintain our existing roads and bridges—let alone build new ones. 

I wish you good luck and optimistically look forward to your next 8 years. 

 

Larry Adams  
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A hard look at the I-395/Route 9 connector study 

A private citizen takes a hard look at a dysfunctional 

process and the selection of a controversial alternative in 

a one-sided process; a process that was supposed to treat 

communities as equals and analyze all alternatives with 

identical criteria. 2B-2 does not meet the east of Route 46 

system linkage need, yet is the preferred alternative for a 

$79.25 million project—at the same time—the MaineDOT 

cannot afford to maintain our existing roads and bridges. 

 

 

 

 

 

 

 

 

Larry Adams 

Brewer Resident 

November 2018 
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Map of alternatives from the MaineDOT study website circa January 2012: 

 

 

 

  

 

 

 

 

 

 

 

 

 

 

 

 

 45 (57%) of the 79 studied alternatives satisfied the east of Route 46 system 

linkage need without requiring the near-term disclaimer that 2B-2 requires. 

2B-2 connects to Route 9 approximately 4.2 miles to the west of the EAST of 

Route 46 system linkage need—thus 2B-2 satisfies the study system linkage 

need only with the following DISCLAIMER: “in the near-term (Year 2035)”. Since 

the roadway design-life is 20 years, the year within parenthesis will change to 

the year of commissioning + 20 (i.e. 2045). 2B-2 has no long-term benefit. 

“The speed of traffic through the East Eddington village has always been a 

concern. As a built up area, it poses a challenge to making connections to 

Route 9 west of the East Eddington Village.”  April 15, 2009 PAC Meeting 
 

 

 

 

2B-2 

This is the connection point 

for 45 (57%) of the 79 

studied alternatives that 

satisfied the EAST of Route 

46 system linkage need 

without disclaimer. Zero-

added access points! 

Posted Speed Limit of 35 through Village of East Eddington (0.8 miles) 

The 4.2 mile section of Route 9 was bypassed by 45 of the 79 studied 

alternatives—now that same identical section of Route 9 is an integral 

part of alternative 2B-2. Route 9 is 40.8% of the overall length of 2B-2. 

“Traffic congestion and 

conflicting vehicle movements 

on this section of Route 9 would 

substantially increase the 

potential for new safety 

concerns and hazards.” 

MaineDOT October 2003  

 

2B-2’s overall 10.3 mile 

length includes 4.2 miles of 

Route 9 with the following 

added negative attributes: 

 148 access points  

 10 local roads 

 158 left-hand turns 

 5 changes in posted speed 

 Village of East Eddington  

2B-2 does not meet 

the study’s (long-term) 

system linkage need!  

http://i395rt9hardlook.com/emails-documents-and-articles-oh-my/pac-meetings/
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How did 2B-2 become the preferred alternative when it only satisfied 1 of 5 

(20%) of the purpose and needs in April 2009? 2B-2 will cost $79.25 million; 

wouldn’t that be better spent on Maine’s current unmet transportation needs?  

 

 

 

 

 

 

 

 

 

 

This Matrix was part the April 15, 2009 PAC meeting handout. 

I maintain a private citizen’s website: “I-395/Route 9 Hard Look” built upon 

facts gleaned from MaineDOT’s I-395/Route 9 Transportation Study website, 

FOAA documents and a whole lot of research—I stand by the facts I present and 

since the MaineDOT deleted their own study website, my website is the only 

website available that has a complete unvarnished history of this study back to 

the year 2000. What is alternative 2B-2? Here’s your answer. 

I recommend contacting Steve Bost (Brewer’s City Manager) or Jerry Goss 

(Brewer’s Mayor) to confirm my veracity. My expectation is that this material will 

start a conversation with you and your transition office on where I believe 2B-2 

fits into your proposed infrastructure policy. Many of us share the same view in 

Brewer—this project squanders Maine’s limited transportation dollars. 

http://i395rt9hardlook.com/wp-content/uploads/2017/01/PAC-4.15.09-Handouts.pdf
http://i395rt9hardlook.com/
http://i395rt9hardlook.com/if-you-only-have-the-time-to-read-two-articles-read-these/comments-to-the-stip-by-l-adams/
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 Why is the MaineDOT so willing to spend your money on a deficient alternative? 

 

 

 

 

 

 

 

 

 

 

 

 

 

      Click here to view FEIS Page 26          Click here to view DEIS Page s19 

 

 

 

 

 

2B-2 is 4.2 miles of Route 9 and 

6.1 miles of new alignment for a 

total length of 10.3 miles from  

I-395 in Brewer to Route 9 at/or 

near the Clifton/Eddington border. 

Route 9 is 40.8% of the overall 

length of 2B-2. Any deficiency 

existing on this segment will 

impact the whole 2B-2 alternative. 

 

 “However, future 

development along Route 9 

in the study area can 

impact future traffic flow 

and the overall benefits of 

the project.” (DEIS page s19) 

These are MaineDOT’s own 

words from the March 2012 

DEIS. This should have been 

a disqualifying statement!!  
 

What would happen next?  

The MaineDOT deliberately 

“scrubbed” it from the FEIS! 

 

 

 

 

 

 

 

 

FEIS definition of alternative 2B-2: 
 

Alternative 2B-2/the Preferred Alternative 

would bridge over Felts Brook in two 

locations at the I-395 interchange. It would 

pass underneath Eastern Avenue between 

Woodridge Road and Brian Drive...would 

bridge over Eaton Brook, bridge over Lambert 

Road, pass underneath Mann Hill Road, and 

bridge over Levenseller Road connecting to 

Route 9 at a “T” intersection (exhibit 2.6). 

Route 9 eastbound would be controlled with 

a stop sign. 

Alternative 2B-2/the Preferred Alternative 

would further the study’s purpose and satisfy 

the system linkage need in the near term 

(before 2035)...would be a controlled access 

highway and conceptually designed using 

MaineDOT design criteria for freeways. Two 

lanes would be constructed and used for two-

way travel within an approximate 200-foot-

wide right-of-way. 

Route 9 [an integral part of alternative 2B-2] 

would not be improved (beyond the 

improvements necessary to connect the 

preferred alternative), and it would not 

provide a high-speed, controlled-access 

connection to the east  

of East Eddington village.  
            

  

 

 

 

Why is the MaineDOT willing to spend $79.25 million on an alternative (2B-2) 

that does not satisfy long-term system linkage needs—and in their own words: 

would substantially increase the potential for new safety concerns and 

hazards—would not provide a substantial improvement in regional mobility or 

regional connectivity—would negatively affect people and severely impact 

local communities? When I voiced these same concerns in DEIS comments, 

MaineDOT officials marked them “not-substantive”. When the MaineDOT’s 

previous statements don’t fit the current agenda—they are simply discounted. 

http://i395rt9hardlook.com/wp-content/uploads/2017/01/FEIS-Chap2-Alternatives-Analysis.pdf
http://i395rt9hardlook.com/wp-content/uploads/2017/01/DEIS-combined-cover.contents.index_.summary.pdf


6 
 

The I-395/Route 9 Transportation Study (PAC #1) started in September 2000, 

after earlier conversations in 1999, to come up with a project to relieve logging-

truck traffic from Route 46, a short-cut to the Bucksport Paper Mill. At what 

would become the final PAC meeting held in April 2009, 2B-2 met only one in 

five (20%) of the study purpose and needs—at the same time that 3EIK-2 (the 

DOT and FHWA preferred alternative) and four other alternatives satisfied all 

five study purpose and needs. The primary need of this project—system 

linkage—was to provide a limited-access connection from I-395 in Brewer to 

Route 9 at the Eddington/Clifton corporate boundary, east of Route 46. The 

DOT used the word MUST as can be seen in their well-documented system 

linkage need determination: October 2003 Technical Memorandum 

“Prior to the eleventh PAC meeting on February 20, 2002, the system linkage 

need was examined in greater detail to further aid in reducing the number of 

preliminary alternatives. To meet the need of improved regional system linkage 

while minimizing impacts to people, it was determined that an alternative must 

provide a limited-access connection between I-395 and Route 9 east of Route 

46. Alternatives that do not provide a limited access connection to Route 9 east 

of Route 46 would not be practicable because that would not provide a 

substantial improvement in regional mobility and connectivity and would 

negatively affect people living along Route 9 in the study area. Alternatives that 

would connect to Route 9 west of Route 46 would severely impact local 

communities along Route 9 between proposed alternative connection points 

and Route 46. Alternatives providing a direct connection between I-395 and 

Route 9 east of Route 46 will provide improved regional connections between 

the Canadian Maritime Provinces and the Bangor region and reduce traffic on 

other roadways. Such alternatives meet the intent of the East-West Highway 

Initiative.”  

http://i395rt9hardlook.com/wp-content/uploads/2017/01/Alts-Tech-Memo-10.2003.pdf
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It was no accident that the original system linkage need stipulated a northern 

Route 9 connection to the east of Route 46; the 35 mph section of Rte. 9 thru 

the historic Village of East Eddington and intersections of Routes 9/46 were 

intentionally bypassed by the study system linkage need criteria. YET, 2B-2’s 

Rte. 9 connection is 4.2 miles to the west of the Eddington/Clifton corporate 

border. Squandering $79.25 million of our limited transportation dollars to 

construct this connector without bypassing the Village of East Eddington and the 

Route 9/46 intersection at the same time is extremely shortsighted.  

What did our transportation professionals have to say about alternatives that 

failed to satisfy the long-term Route 9 EAST of Route 46 system linkage need? 

MaineDOT/FHWA/ACOE officials warned:  October 2003 Tech Memorandum  

 “would not provide a substantial improvement in regional mobility.”  

 “would not provide a substantial improvement in regional connectivity.” 

 “would negatively affect people living along Route 9 in the study area.”  

 “would severely impact local communities along Route 9 between proposed 

alternative connection points and Route 46.”  

So—you may ask, why does the MaineDOT in 2018 ignore their own words from 

2002 from some of the same professionals that were still working on the 

study? Why would the MaineDOT—with intent—negatively affect people on about 

a 10 mile section of Route 9 and severely impact the community on a 4.2 mile 

segment of Route 9? Don’t they care anymore now as they once did in 2003? 

The foundation of this study’s system linkage need was: “To meet the need of 

improved regional system linkage while minimizing impacts to people.” By 

selecting alternative 2B-2, the MaineDOT has intentionally maximized the 

impact to people and that is in MaineDOT’s own words, not mine!! 

http://i395rt9hardlook.com/wp-content/uploads/2017/01/Alts-Tech-Memo-10.2003.pdf
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What did these same MaineDOT/FHWA transportation professionals say about 

an alternative (2B), removed from consideration in early 2003, that used the 

same identical section of Route 9 as alternative 2B-2 uses in 2018 to meet the 

system linkage need “in the near-term”? October 2003 Technical Memorandum 

 “Alternative 2B would use approximately 5 miles of Route 9. Traffic 

congestion and conflicting vehicle movements on this section of Route 9 

would substantially increase the potential for new safety concerns and 

hazards.”  

 “Limited opportunities exist to control access management on this section of 

Route 9 from local roads and driveways. There are ten local roads and 148 

existing drives or access points to undeveloped lots. Assuming 10 trip ends 

per drive and an equal number of left and right turns, Alternative 2B’s ability 

to satisfy the system linkage and traffic congestions needs is questionable.”  

 “There are several hundred acres that can be developed along this section of 

Route 9. Additionally, 200 buildings (residential and commercial) would be 

located in proximity (within 500 feet) of the proposed roadway.”  

 “The lack of existing access controls and the inability to effectively manage 

access along this section of Route 9, and the number of left turns, contribute 

to the poor LOS and safety concerns, and the inability of Alternative 2B to 

satisfy the system linkage purpose and need effectively.”  

 Additionally, this alternative would result in: substantially greater proximity 

impacts (residences within 500 feet of the proposed roadway) in comparison 

to Alternative 3EIK-2 (200 residences v. 12 residences). Note: 3EIK-2 was the 

first MaineDOT/FHWA preferred alternative. 

 This alternative would not be practicable because it would fail...to adequately 

address the traffic congestion needs in the study area. 

http://i395rt9hardlook.com/wp-content/uploads/2017/01/Alts-Tech-Memo-10.2003.pdf
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Déjà vu—there should be no doubt that 2B-2 is just 2B all over again... 

 

 

 

 

 

 

    

 

 

 

 

 

Original map dated June 2002 from PAC meeting #12. All routes—except 2B—were digitally 

removed and 2B-2 GIS data added by Gretchen Heldman. 

Description of Alternatives 2B and 2B-2  

in the DEIS Appendix C: 

 

 

 

 

 

 

 
 

 My comments to the DEIS, addressed the negative attributes of the 

Route 9 segment of 2B-2 as stated by the MaineDOT. My comments 

were judged as not substantive for comment and never answered. 

 

2B and 2B-2 only differ by minor routing changes 

made to 2B-2 circa 2010 to skirt wetland issues. 

Connection points on both I-395 and Route 9 are 

indistinguishable between 2B and 2B-2.  

There is essentially no difference between 

the two alternatives. 2B is 2B-2 (period). 

If the following was MaineDOT’s 

concern in February 2002: 

“Traffic congestion and 

conflicting vehicle movements 

on this section of Route 9 would 

substantially increase the 

potential for new safety 

concerns and hazards.” Why is 

this not a concern in 2018?  

What are they thinking? 

http://i395rt9hardlook.com/emails-documents-and-articles-oh-my/pac-meetings/
http://i395rt9hardlook.com/wp-content/uploads/2017/01/DEIS-Appendix.pdf
http://i395rt9hardlook.com/wp-content/uploads/2017/01/Substantive-Comments-to-DEIS.pdf
http://i395rt9hardlook.com/wp-content/uploads/2017/01/Alts-Tech-Memo-10.2003.pdf
http://i395rt9hardlook.com/wp-content/uploads/2017/01/Substantive-Comments-to-DEIS.pdf
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MaineDOT’s own words imply that every single person living on 

4.2 miles of Route 9 between the two mapped points below 

representing near-term and long-term will be severely impacted. 

 “Prior to the eleventh PAC meeting on February 20, 2002, the system 

linkage need was examined in greater detail to further aid in reducing 

the number of preliminary alternatives. To meet the need of 

improved regional system linkage while minimizing impacts to 

people, it was determined that an alternative must provide a 

limited-access connection between I-395 and Route 9 east of 

Route 46. Alternatives that do not provide a limited access 

connection to Route 9 east of Route 46 would not be practicable 

because that would not provide a substantial improvement in regional 

mobility and connectivity and would negatively affect people living 

along Route 9 in the study area. Alternatives that would 

connect to Route 9 west of Route 46 would severely 

impact local communities along Route 9 between 

proposed alternative connection points and Route 

46. Alternatives providing a direct connection between I-395 and 

Route 9 east of Route 46 will provide improved regional connections 

between the Canadian Maritime Provinces and the Bangor region and 

reduce traffic on other roadways. Such alternatives meet the intent of 

the East-West High-way Initiative.” Oct2003 MaineDOT/FHWA/ACOE Technical Memorandum 

 

2B-2’s connection point 

aka: “in the near-term” 

system linkage need 

System Linkage Need 

Established 2.20.2002 

How does MaineDOT reconcile their own words from February 2002? 

 

“...while minimizing impacts to people...” 

By definition: 2B-2 would severely impact 
local communities along 4.2 miles of Route 9. 

Connection point to satisfy the study’s system 

linkage need aka: long-term (20 years) 

http://i395rt9hardlook.com/wp-content/uploads/2017/01/Tech-Memorandum-10.2003.jpg
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We desperately need someone to come forward to challenge the MaineDOT and 

demand real answers to why this section of Route 9 was considered so 

dangerous in 2003, and yet now in 2018 these same documented problems 

still exist and are questionably ignored. The 10 roads, all the left turns and the 

access points (148) still exist yet are no longer recognized as a safety issue!! 

 MaineDOT’s previous statements should have disqualified alternative 2B-2. 

December 2011—The study went quiet following the April 2009 PAC meeting 

and we pretty much forgot about the connector until I discovered in a new map 

inset on the MaineDOT study website missing the presumptive preferred 

alternative (3EIK-2) and the other four alternatives from April 2009 that had 

satisfied the study purpose and needs. An immediate email to the MaineDOT 

project manager confirmed that the project had been turned on its head.  

March 2011, 9 months earlier, I had emailed that same MaineDOT project 

manager to request a project update and was not given this “disturbing news” 

even though we would find out later in FOAA documents that this change was 

put into effect as early as September 2010. If, you prescribe to the tenet that 

intentionally withholding the truth is nothing more than a lie, then that was the 

first time I was directly lied to by MaineDOT management. 

I addressed the project manager’s “lie” in letters and emails to MaineDOT 

officials and no one, including the MaineDOT Commissioner, had the decency to 

answer to their own manager’s intentional withholding of critical information, 

let alone offer an apology. SO—now I was lied to and I had the first inkling that 

the MaineDOT would not be held accountable for any of their actions—then, now 

and in the future...  

MaineDOT officials have intentionally withheld information and been untruthful. 
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The PAC was not consulted on 2B-2’s changes and in fact the PAC was never 

repaneled again following the April 15, 2009 PAC meeting; the PAC was listed 

in Appendix B of the DEIS as if they were part of the final decision—they were 

not—they were simply used like many of us.  “Brewer City Planner Linda Johns... 

said this week that the countless hours local committee members spent 

working on the connector project over nearly 12 years have been ignored. I have 

been disappointed in the entire process of this project...I felt the PAC was only 

there to check a box on the checklist and that decisions were already made by 

DOT and other agencies.” Bangor Daily 1/05/2012  

The Brewer City Council and City 

Manager were not advised of the 

study’s changes, let alone asked 

to the table to take part in the 

decision-making process. From 

April 2009 until mid-Dec 2011, 

a period of some 32 months, the 

MaineDOT quietly worked under 

the radar to come up with the 

2B-2 selection they had to know 

would be insulting to Brewer’s 

officials and citizens. The Brewer 

City Council would unanimously 

resolve their non-support of 2B-2 

three times since January 2012. 

 Brewer officials supported the NO-build alternative in opposition to 2B-2. 

The MaineDOT decided to brief each of the three impacted communities with 

the understanding they would address elected officials only. After a few days of 

back and forth demands, DOT officials cancelled the meetings promising 

answers to our questions would be forthcoming at the May 2012 public hearing. 

http://i395rt9hardlook.com/wp-content/uploads/2017/01/DEIS-Appendix.pdf
http://bangordailynews.com/2012/01/05/news/bangor/communities-stunned-by-states-new-choice-for-i-395-route-9-connector-route/?ref=relatedSidebar


13 
 

I-395-Route 9 connector doesn’t meet 

state criteria, Brewer resident claims 

                                                Click here to view article online. 

By Nok-Noi Ricker, BDN Staff • January 10, 2012 (excerpt of original article) 
 

BREWER—The proposal that Maine transportation officials recently selected as 

their new preferred connector route to link Route 9 and Interstate 395 does not 

meet the state’s own criteria, resident Larry Adams told the City Council on 

Tuesday. “Does it pass the study purpose? Well no,” he said. “Does it meet the 

[U.S.] Army Corps of Engineers purpose? No.” 

Adams, who two weeks ago informed Brewer city leaders about the MDOT’s 

new preferred route, went on to show the state’s data from the last Public 

Advisory Committee meeting in April 2009 that shows the state’s new preferred 

route — 2B2 — does not meet the system linkage issue and doesn’t solve traffic 

congestion. “Isn’t that rather odd that something that doesn’t pass four of the 

five needs” is the preferred choice, Adams said. 

“According to the route comparison, 2B2 does not satisfy the purpose or needs 

of the study, it exceeds the design criteria and it displaces 22 residents,” Adams 

said later, reading from a July 2004 Bangor Daily News article. “The 3EIK-2 

route meets all of the DOT study requirements and displaces only two homes.” 

The state selected 3EIK-2 as its preferred route in 2003 and recently changed to 

2B2, the route preferred by Holden. 

Former City Councilor Manley DeBeck, who was the council’s representative on 

the public advisory committee and worked on the project for nearly a decade, 

said after the last committee meeting, “it sounded like, at least to me, that it 

would be put on the shelf” because of the lack of federal funding. DeBeck went 

on to say, “I smell a rat.” 

http://bangordailynews.com/2012/01/10/news/bangor/i-395-route-9-connector-doesnt-meet-state-criteria-brewer-resident-claims/
http://bangordailynews.com/author/nok-noi-ricker/
http://bangordailynews.com/2012/01/05/news/bangor/communities-stunned-by-states-new-choice-for-i-395-route-9-connector-route/
http://bangordailynews.com/2012/01/05/news/bangor/communities-stunned-by-states-new-choice-for-i-395-route-9-connector-route/
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The MaineDOT was “embarrassed” into issuing a written apology in the BDN for 

their intentional and shameful lack of communication skills—yet did not 

apologize for denying Brewer a seat at the table in the decision-making process.  

MaineDOT apologizes for not 

informing communities of    

I-395/Route 9 plan 
By Dawn Gagnon, BDN Staff • January 6, 2012 (excerpt) 

AUGUSTA, Maine — State transportation officials issued a statement Friday in 

response to local reaction to the drastic change of plans for the proposed 

I395/Route 9 connector project. 

In a statement emailed to the Bangor Daily News on Friday by MDOT 

spokesman Ted Talbot, “The Maine Department of Transportation … regrets the 

insufficient outreach by MaineDOT to leaders of the affected communities along 

the proposed I-395 US Route 9 connecter,” the statement read. “Town officials 

and the residents of Brewer, Holden, Eddington and Clifton deserve to be fully 

informed of all decisions and progress. We recognize that it is our obligation to 

do so, and we will rectify this situation in the future. 

“In the coming weeks, MaineDOT officials will refocus on the public process in 

which residents will have ongoing opportunities to provide feedback including 

review of the draft environmental impact statement and public hearing(s) as 

needed. We look forward to hearing from all interested parties,” the statement 

concluded. 

 Even as they were apologizing, the MaineDOT was still intentionally 

withholding changes in design criteria we would not learn about until the 

March 2013 FOAA release thus we were unable to address them in the DEIS.  

http://bangordailynews.com/2012/01/06/news/bangor/mainedot-apologizes-for-not-informing-communities-of-i-395route-9-plan/
http://bangordailynews.com/author/dawn-gagnon/
http://bangordailynews.com/2012/01/05/news/bangor/communities-stunned-by-states-new-choice-for-i-395-route-9-connector-route/
http://i395rt9hardlook.com/emails-documents-and-articles-oh-my/foaa-discoveries/
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I meticulously composed 37 essay-length questions for submission to the DEIS 

and readied myself to testify at the May 2012 Public Hearing. Our frustration 

over the lack of answers was evident as reported by the BDN on 5.02.2012.  

“Though officials from the Maine Department of 

Transportation, the Federal Highway Administration 

and the Army Corps of Engineers offered introductory 

remarks and brief project recaps, they did not 

respond to questions or comments during the more 

than two-hour hearing, which their moderator 

described as a “listening session.” The lack of give-

and-take frustrated some attendees I was hoping to 

get some answers...Adams, who has been following 

the project closely...before reading a prepared 

statement pointing out what he sees as 

inconsistencies among project-related documents.”  

The MaineDOT has never been present at a hearing where they would have to 

directly address the viability of alternative 2B-2, they only had to run out the 

clock and that is what they have done and still are doing. OH—almost all of my 

questions submitted to the DEIS (earlier promised to be answered) were 

considered “not substantive” by the MaineDOT and were never answered.  

FOAA documents over the next 2 pages confirm that the FHWA project manager 

in December 2011 advised MaineDOT’s project manager that the preferred 

alternative (2B-2) no longer met study purpose and needs with newly discussed 

“downsized” criteria and further comparison of the preferred alternative (2B-2) 

to any other of the 78 alternatives was an “apples to oranges comparison”. 

Silenced by own superiors, his concerns should have easily disqualified 2B-2.  

Residents 

unhappy with 

lack of answers 

on I-395-Route 9 

connector 
 

“...2B-2 is virtually 

the same as the 2B 

route MDOT 

eliminated from its 

list of 70-plus 

alternatives in late 

2002...” 

http://i395rt9hardlook.com/wp-content/uploads/2017/01/Substantive-Comments-to-DEIS.pdf
http://bangordailynews.com/2012/05/02/news/bangor/residents-unhappy-with-lack-of-answers-on-i-395-route-9-connector/
http://bangordailynews.com/2012/01/10/news/bangor/i-395-route-9-connector-doesnt-meet-state-criteria-brewer-resident-claims/
http://i395rt9hardlook.com/emails-documents-and-articles-oh-my/foaa-discoveries/
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FHWA: “Preferred Alternative does not satisfy the Purpose and Need.” 
 

FHWA co-manager of this Study (MH) had concerns that the preferred alternative (2B-2) did 

not meet Purpose and Needs with the changes made in design criteria at the end of 2011; 

he brought those concerns to the attention of the MaineDOT project Manager (JL) on Dec. 

13th 2011. The history of this event is documented in FOAA #0128 thru FOAA #0132, FOAA 

#0177 and FOAA #0178 received by the Town of Eddington, BUT not until March of 2013: 

 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

     Click here to view the FOAA Documents relating to this subject: 

 “Mark is concerned 

the criteria change 

to a 2-lane/2-lane 

ROW of the 

Preferred 

Alternative [2B-2] 

will alter the 

impacts and prior 

alternatives 

analyses is not 

comparable (apples 

to apples) as those 

were done with 4-

lanes/4-lane ROW.” 

 

“…he [MH] 

questioned the 

identification of the 

logical termini.” 

 

http://i395rt9hardlook.com/wp-content/uploads/2014/02/Woodshed.pdf
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(MH) was overruled by his superiors as verified in an April 8, 2013 email from the Office of 

Senator Collins. This issue is extremely important since Mr. Hassellmann was the Co-

Manager of this Study. This occurred within 90 days of the issuance of the DEIS in the 

eleventh year of this Study. This whole process has really been deplorable and this is just 

another example; I believe Mr. Hasselmann was attempting to do his job to the best of his 

abilities in December of 2011 and was squelched in his attempt, for reasons unknown. 

“Mark’s comment 

the 2-lane/2-lane 

ROW Preferred 

Alternative does 

not satisfy the 

Purpose and 

Need…” 

 “…Mark has 

stated as the 

alternatives will 

move forward as 

a 2-lane/2-lane 

the analysis is 

now apples to 

oranges 

comparison.” 
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The MaineDOT sees no problem spending $79.25 million of our limited 

transportation funds to construct a road that a FHWA manager claimed no 

longer met purpose and needs! We are being impacted by a project that should 

have never been, while Maine cannot afford to maintain their roads and bridges. 

The MaineDOT will say that they have “right-sized” this project, but these actions 

occurred after 2B-2 was basically the only alternative left; 5A2B-2 and 5B2B--2 

were essentially fodder. The MaineDOT did not go back and take a second look 

at any of the other 76 alternatives with the “right-sized” downgraded 

engineering criteria such as the change from interstate criteria to rolling rural, 

eliminating the future build-out to a four lane divided road and minimizing ROW.  

The original study system linkage need was in compliance with the December 

2005 Notice of Intent to proceed with the EIS. I contend that the NOI, an official 

federal government document, was discounted and ignored when the FHWA 

approved the change in the northern logical termini allowing 2B-2 to terminate 

on Route 9 some 4.2 miles to the west of the study’s original logical termini. 

FOAA documents prove this manipulation and it was head-shaking to see how 

our FHWA officials parsed words in the NOI to change that criteria and how 

these officials are able to operate without accountability to the public that they 

are sworn to serve and protect. The logical termini wasn’t changed until January 

2012, for inclusion in the DEIS—that change diminished the study’s original 

eastern logical termini from a specific “Route 9 east of Route 46” to “the 

portion of Route 9 in the study area.” It was shocking that they didn’t realize, 

until time to publish the DEIS, that the original logical termini would not allow 

for the selection of 2B-2—so—they changed the study to give the appearance 

that 2B-2 met purpose and needs—that action subsequently removed any long-

term benefit from this project. See FOAA documents on the next two pages: 

https://www.gpo.gov/fdsys/pkg/FR-2005-12-01/pdf/05-23529.pdf
https://www.gpo.gov/fdsys/pkg/FR-2005-12-01/pdf/05-23529.pdf


19 
 

What the NOI said and how the FHWA parsed it to make 2B-2 fit study. 

Notice of Intent and the original logical termini definition: 

 
 

                 (excerpts of text:) 

 

 

 

 

 
 

 

 

 

 

 

 

 

                                                            

   Federal Register: Click here and view the following pages (page 72144/72145) 

   Logical termini definition: Click here and view the last paragraph on page 6. 

 

 

 

                                 

 

 

 

  

 

  

 

 

 

The NOI clearly stated: “...between 

Interstate 395 (I-395), Brewer and State 

Route 9 (Route 9), Clifton...”  

NOI was clearly understood for most of a 

decade of this study as evidenced by 

MaineDOT/FHWA’s own definition of 

System Linkage and logical termini: 

“...Specifically, the eastern 

logical termini was refined. 

Alternatives that did not connect 

to Route 9 east of Route 46 

were dismissed from further 

consideration.”  

(PAC Meeting # 11 on 2.20.2002) 

 

“…he [MH] 

questioned the 

identification of the 

logical termini.” 

(MH) was overruled 

by FHWA superiors 

less than three 

months before the 

DEIS was issued! 

 

http://www.gpo.gov/fdsys/pkg/FR-2005-12-01/pdf/05-23529.pdf
http://i395rt9hardlook.com/wp-content/uploads/2017/01/Alts-Tech-Memo-10.2003.pdf
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FHWA parsed NOI and logical termini to make 2B-2 fit the study: 
                                                                                                                     

 

 

 

 

 

 

 

 

 

 

 

 
 

 

 

 

                         

                              

 

                   

 

 

 

 

 

 

 

 

 

 

 

 

 

      

 

 

 

 

 

 

 

 

 

  

“The NOI…did not use the term “logical termini.”  The NOI also did not state: “from the 

west to east through Eddington” as the FHWA (MH/CM) claimed in FOAA 000394. 

FOAA000502, an email from the MaineDOT (RC) to the FHWA (CM), contains a word-for-

word direct quote from the excerpt of the NOI. 

Do you see the phrase “from the west to east through Eddington”? NO? MaineDOT didn’t 

either but certainly didn’t balk at allowing the redefinition of the logical termini that was 

accepted for most of the first decade of this Study: “…Route 9 to the east of Route 46”. 

 The FHWA was 

instrumental in the 

morphing of the 

logical termini from 

“Route 9 east of 

Route 46” to “the 

portion of Route 9 

in the study area.” 

If 2B-2 doesn’t fit 

the study—just 

make the study fit 

2B-2! 

Was the NOI parsed to allow the MaineDOT/FHWA to change the logical termini to 

basically place it anywhere on “Route 9 in the study area to satisfy the study’s purpose 

and need”? It certainly looked like the MaineDOT/FHWA made alternative 2B-2 fit the 

Study Purpose and Needs. What good is the NOI and what good is the Federal Register if 

government officials can so easily parse words into meaning anything they want them to 

mean. That’s not the federal government that I knew... 
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You need to understand the significance of what the FHWA did! 

 

 

 

 

 

 

 

 

 

 

                                                                                                                                                          

      

 

 

 

 

The MaineDOT and the FHWA decided, based on the fact that the NOI “did not use the term 

logical termini”, they could parse (manipulate) the purpose and needs to make the study fit 

2B-2. FHWA’s “west to east through Eddington” statement (a statement that did not exist) 

led to the revision of the original “eastern logical termini” criterion requiring a connection 

on “Route 9 east of Route 46” to an unspecific: “the portion of Route 9 in the study area”.  

 If the alternative doesn’t fit the study, just change the study to fit the alternative. 

Connection point for the 

majority of the 79+ studies 

alternatives as per the specific 

2002 definition of eastern 

logical termini criteria: “Route 9 

east of Route 46.” 

Non-specific 2015 DEIS/FEIS definition of 

logical termini: “the portion of Route 9 in 

the study area.” Yes, this may be an 

exaggerated example, but is nevertheless 

within the DEIS/FEIS definition. The only 

purpose behind this exhibit is to 

demonstrate how ridiculous it is to use a 

non-specific DEIS/FEIS logical termini 

benchmark to make 2B-2 fit the study!! 

2B-2’s connection point 

How did we get from here 

in 2002 

“...alternatives were reevaluated 

based on a more detailed 

examination of the study purpose 

and needs. Specifically, the eastern 

logical termini was refined. 

Alternatives that did not connect to 

Route 9 east of Route 46 were 

dismissed from further 

consideration.”  

 

to the present? 

 “The logical termini of the project 

was identified and defined as (1)       

I-395 near Route 1A and (2) the 

portion of Route 9 in the study area.” 

Where?? Basically anywhere within 10 

miles!! What kind of criteria is that, other 

than one to make 2B-2 fit the study? 
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Were the impacted communities treated equally in the process? Apparently not: 

“The original 4B route was eliminated by the study team after a series of 

meetings held outside the PAC with the Town of Holden and some of its more 

influential citizens, many of whom feared a drop in commerce along Route 1A if 

4B were selected as the preferred alternative. The justification provided to the 

PAC was that the earthwork costs for 4B were high, and that the route lacked 

public support. This seemed contradictory, given the high yet apparently 

acceptable environmental and neighborhood costs associated with remaining 

alternatives, and the very strong REGIONAL support for 4B because of its unique 

status as a regional connector to both the Downeast-Acadia region and Route 9. 

Route 4B also presented reduced residential and “proximity” impacts compared 

to other alternatives.”  Letter sent from S. Duchesne to R. Faucher 1.28.2003 

 Downgrading from interstate criteria, as identified in the DEIS/FEIS, to rolling 

rural criteria significantly saves earthwork by allowing an increase in 

allowable grading, but 4B and the 44 other alternatives that satisfied the 

study’s purpose and needs were never reconsidered with the rolling criteria. 

The three impacted communities were not treated equally. The MaineDOT 

intentionally left the PAC out of the discussion in this deeply flawed process; 

separate meetings were not supposed to take place outside of the PAC. It 

appears the MaineDOT may have favored the most “influential” community. 

The MaineDOT will tell you they took a “hard-look” at Route 9 that enabled the 

2B-2 selection. I contend study criteria was altered to enable the selection of 

2B-2, it’s that simple, but I contend outside of the boundaries of the NEPA 

process—as all 79 alternatives must be considered using the same identical 

criteria. The NEPA process does not permit changing project needs just to make 

an alternative viable!! The MaineDOT will claim they didn’t make any changes. 

http://i395rt9hardlook.com/wp-content/uploads/2017/01/Letter_to_Ray-reference-4B.pdf
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I have actively opposed this project since December 2011 and have written 

many state and federal legislators since, supplied written input to the DEIS in 

2012, gave oral testimony at the May 2012 Public Hearing, gave written and 

oral testimony at the JSC Transportation supporting LD 47 (legislation to 

remove 2B-2 from consideration in February 2015), provided written testimony 

to the STIP in September 2015, and written and oral testimony at the BACTS 

meeting of March 2016; I have written the OIG several times, written to the 

FHWA NEPA point of contact at Washington Hdqs. and have even written the 

White House and the Maine State Auditor's Fraud Hotline—all my efforts were 

for naught—I have not received answers for the majority of the questions that I 

have asked since December 2011—especially at the state level—the MaineDOT 

feels no accountability to any private citizen and their duly-elected city officials.  

The MaineDOT effectively controlled the conversation, determining what the 

MaineDOT alone would deem as substantive, discarding the rest. The study was 

a sham, a shell game and a waste of $2.3 million over the first 14 years. To 

ignore the first whole decade of this study, to ignore concerns of private citizens, 

and to keep municipal officials in the dark and out the decision-making process 

is worrisome at best. MaineDOT (Rollins) advised that future interactions with 

me would be by phone only—no more email responses 12.7.2012. What a sad 

state of affairs this is how the DOT functions—and it’s almost treated as a joke. 

The MaineDOT works within a set of state and federal regulations that most 

private citizens are oblivious of—IMO—the MaineDOT uses this unawareness 

against private citizens and their community leaders, essentially hiding behind 

regulations, regulations they only understand, while moving forward with their 

own agenda whilst ignoring those that dare to disagree. As an example—we 

failed to understand the legal definition of substantive—please read on:  
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An excerpt from May 2012 Public Hearing—Gretchen Heldman’s testimony: 

“Many of the comments [to the Draft Environmental  Impact Statement] were 

thoughtful and included items such as: pointing out flaws in the vernal pool 

identification process, alerting the MDOT to and making observations about 

proximity to unmapped wetlands, questions regarding scientific methodology 

for other habitat, cost benefit calculations for noise mitigation, safety concerns 

given the downgrade in design and removal of center barriers, traffic flow 

through the East Eddington village area, preservation of historical and 

archaeological resources, and more. The point is—these were not NIMBY 

concerns that were presented. 

The MDOT and their consultant prepared responses to these comments, which 

you can read for yourself in their response document, along with all the letters 

and public hearing testimony. What we found interesting, in reading their 

“Responses to Substantive Comments” document, was just how many of our 

comments were deemed “Not Substantive” and were completely ignored. As it 

turns out, what we learned well after all comment deadlines, was that this term 

“Substantive” is in fact defined in federal legislation, and there are very specific 

guidelines as to what could be deemed “Substantive” and would actually 

receive a response. However, none of that information was available in any 

public hearing notice or guidelines for submitting comments – so it is very hard 

to be able to format one’s comments to meet those guidelines without ever 

having those guidelines made known, and therefore very easy for MDOT to skip 

all comments and just deem them not substantive. Going back to the Sensible 

Transportation Policy Act, this is a perfect example of not taking into account 

the comments and concerns of citizens and being responsive.”  

—Gretchen Heldman— 

http://i395rt9hardlook.com/wp-content/uploads/2017/01/Substantive-Comments-to-DEIS.pdf
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Was the DEIS and the FEIS in compliance with state statute? 

 

Title 17-A: MAINE CRIMINAL CODE 

Part 2: SUBSTANTIVE OFFENSES 

Chapter 19: FALSIFICATION IN OFFICIAL MATTERS  

§456. Tampering with public records or information  

1.  A person is guilty of tampering with public records or information if he:  

A. Knowingly makes a false entry in, or false alteration of any record, document or thing 

belonging to, or received or kept by the government, or required by law to be kept by others 

for the information of the government; or  

B. Presents or uses any record, document or thing knowing it to be false, and with intent 

that it be taken as a genuine part of information or records referred to in subsection 1, 

paragraph A; or  

C. Intentionally destroys, conceals, removes or otherwise impairs the verity or availability of 

any such record, document or thing, knowing that he lacks authority to do so.  

2.  Tampering with public records or information is a Class D crime.     

 
 

2B-2’s construction cost is falsely declared in the DEIS/FEIS @$61 million; 

that’s $32.24 million less than the actual $93.24 million cost of 2B-2 when 

designed using DEIS/FEIS-stated “MaineDOT design criteria for freeways”. This 

appears to have been done intentionally to make 2B-2 appear as a cheaper, 

more acceptable alternative. MaineDOT planned to downgrade design criteria 

from freeway to rolling following the conclusion of the NEPA process, yet the 

reduced cost was already incorporated in the DEIS/FEIS. Not only was the 

decision to include the falsified cost in the DEIS/FEIS unethical—IMO—it may not 

have been in compliance with Maine statute. 

See FOAA Documents #000391/000392/000431  

I contend (1) the NEPA process was intentionally sidestepped and (2) in turn the 

study team violated Maine State Statute Title 17A, Chapter 19, §456, 

specifically the fact that the DEIS/FEIS-stated cost is not based on the 

DEIS/FEIS-stated design in the same document.  

http://www.mainelegislature.org/legis/statutes/17-A/title17-Asec456.html
http://i395rt9hardlook.com/wp-content/uploads/2017/01/DEIS-combined-cover.contents.index_.summary.pdf
http://i395rt9hardlook.com/emails-documents-and-articles-oh-my/foaa-discoveries/
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Wiscasset Bypass was canceled by the Commissioner in August 2011: 

 “At a time when we have difficulty finding the financial resources to 

maintain our existing infrastructure...Our responsibility going forward 

is to manage our existing obligations within our existing budget and 

to limit adding new infrastructure to that which is shown to provide 

overwhelming benefits.” Commissioner Bernhardt/August 2011 

 

 “Adding more miles to our transportation system in this current 

fiscal environment doesn’t make financial sense.” 

 

 “With current funding levels stable at best, MaineDOT concluded that 

the expenditure of funds on new infrastructure was not justifiable.” 

 

 “We are struggling to maintain the roads and bridges we currently 

have in safe and serviceable condition.”   

Any one of the above statements are as applicable today—why will no one ask 

the Commissioner to explain what he meant at the time and why today is any 

different? If anything, the economics within the transportation world may have 

even gotten worst over the past seven years as state and federal funds lessen. 

When will citizens hold their elected officials to what they say? 

 2B-2 does NOT provide “overwhelming benefits”.  

 

 Adding more miles to our transportation system in this current fiscal 

environment [still] doesn’t make financial sense [in 2018]. 

 

https://www.maine.gov/tools/whatsnew/index.php?topic=DOT_Press_Releases&id=279591&v=article
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As proof of MaineDOT’s dysfunctionality and their refusal to speak to the merits 

of their decisions, I offer the following excerpts from a Bangor Daily News article 

dated 3.26.2016. MaineDOT/FHWA officials refused to discuss the merits of 

the I-395/Route 9 Connector, while refusing several suggestions for further 

discussions of 2B-2 before finally bullying the panel into submission. I was in 

attendance that day—we were held hostage—it was a shameful abuse of power. 

Planners claim state forced them to 

approve I-395 connector project 
By Nok-Noi Ricker, BDN Staff • March 26, 2016  

BREWER, Maine — The group that plans improvements to roads and 

transportation infrastructure in Greater Bangor voted Friday to add the 

controversial Interstate 395-Route 9 connector to its list of projects after being 

told by state officials that funding for all projects in the region would be delayed 

if the plan wasn’t approved. 

Characterizing it as a “distasteful vote” and saying they were “held hostage,” 

members of the Bangor Area Comprehensive Transportation System’s policy 

committee said they did not like being forced to approve a new three-year plan 

that includes the Interstate 395-Route 9 connector or risk losing $57 million in 

road project funding this year for the Bangor urbanized region, which includes 

10 neighboring communities. 

Deputy DOT Commissioner Jon Nass said he spoke to Commissioner David 

Bernhardt before the meeting and wanted to stress that the connector “is a 

project of regional significance. It impacts the entire state.” 

When asked whether the connector plan could be removed from the Bangor 

plan with the other projects moving forward, Nass said that was not possible. 

http://bangordailynews.com/2016/03/26/news/bangor/planners-claim-state-forced-them-to-approve-i-395-connector-project/
http://bangordailynews.com/author/nok-noi-ricker/
https://www.google.com/url?q=http://www.bactsmpo.org/&sa=D&ust=1459029183734000&usg=AFQjCNFpRkDf1vUTrrrK9Q2otZo4IDk12g
https://www.google.com/url?q=http://bangordailynews.com/2012/01/05/news/bangor/communities-stunned-by-states-new-choice-for-i-395-route-9-connector-route/?ref%3Dinline&sa=D&ust=1459029183734000&usg=AFQjCNE0P8s2rToBfqFhGFHQ2Dij-diDnw
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Nass said if the BACTS committee voted down the amended plan, which is 

posted on its website, it would mean “serious ramifications” for communities in 

the region that are planning on the $57 million in funds for road projects. 

“It appears that BACTS is being held hostage,” Brewer City Councilor Jerry Goss 

said. “It’s either do this or you’re not going to get all the other projects in town.” 

Scott Rollins, assistant director of the state’s Bureau of Transportation Systems 

Planning, said the panel also was tying the state’s hands by not supporting the 

measure. 

“This is not the forum to discuss the merits of the project … [or] hold a process 

hostage,” Rollins said. “There are huge ramifications … for you and for us.” 

“...Bangor has no option but to support the [new plan],” Dana Wardwell, Bangor 

Public Works director, said just before the vote. “We feel it’s unfortunate that 

we’re backed in a corner, but Bangor doesn’t really have an option.” 

Frank Higgins, Brewer’s city engineer, said the forced vote has “put us in a very 

uncomfortable position.” 

“This is a very distasteful vote,” John Rouleau, Old Town Public Works director, 

said. “My hand is raised because there is somebody pushing it.” 

Some on the committee, including Brewer Planner Linda Johns, who has been 

involved with the project since its 2000 inception, spoke strongly against plans 

for the new roadway, which would displace eight homes.  

Johns said with the number of paper-related mills that have closed since work 

on the project began 16 years ago, traffic numbers are down and the estimated 

https://www.google.com/url?q=http://www.bactsmpo.org/document_upload/Draft%2520FY%25202016-19%2520BACTS%2520TIP%2520Version%25202a.pdf&sa=D&ust=1459029183740000&usg=AFQjCNFBjapagQaZDN7x0uBXn73UCbBcsw
https://www.google.com/url?q=http://www.bactsmpo.org/document_upload/Draft%2520FY%25202016-19%2520BACTS%2520TIP%2520Version%25202a.pdf&sa=D&ust=1459029183740000&usg=AFQjCNFBjapagQaZDN7x0uBXn73UCbBcsw
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$61 million should be spent on other needed projects, such as improving the 

connection between Bangor and Bar Harbor. 

Eddington planner Gretchen Heldmann and Brewer resident Larry Adams, 

who is next to a home that will be razed if the connector were built, both made 

statements opposing the proposed two-lane rolling rural route. Rep. Peter 

Lyford, R-Eddington, spoke in favor. 

Approval of the state plan is the last step before the Federal Highway 

Administration can issue its Record of Decision. 

“Watching this unfold today, in my humble opinion, is precisely why people have 

lost faith in government,” Brewer City Manager Steve Bost told the panel. 

He described Thursday’s process as “an unyielding bureaucracy that is unwilling 

to listen and unwilling to move” and said state and federal officials have not 

listened to the communities, including Brewer which has had three unanimous 

City Council votes opposing the state’s plans. 

“I believe that if the Maine public knew what was going on in this room today, 

that all those projects would be essentially set aside if you do what is in your 

heart. I think they would be very displeased,” Bost said. 

 

 

 

 

 

 

“Watching this unfold today, in my humble 

opinion, is precisely why people have lost faith in 

government...an unyielding bureaucracy that is 

unwilling to listen and unwilling to move...” 

Steve Bost  

 

https://www.google.com/url?q=http://bangordailynews.com/2012/01/10/news/bangor/i-395-route-9-connector-doesnt-meet-state-criteria-brewer-resident-claims/&sa=D&ust=1459029183747000&usg=AFQjCNFx-X5t7HQQPA_MYljh6ywm4ev6QA
https://www.google.com/url?q=http://bangordailynews.com/2012/01/10/news/bangor/i-395-route-9-connector-doesnt-meet-state-criteria-brewer-resident-claims/&sa=D&ust=1459029183747000&usg=AFQjCNFx-X5t7HQQPA_MYljh6ywm4ev6QA
https://www.google.com/url?q=http://bangordailynews.com/2012/01/10/news/bangor/i-395-route-9-connector-doesnt-meet-state-criteria-brewer-resident-claims/&sa=D&ust=1459029183747000&usg=AFQjCNFx-X5t7HQQPA_MYljh6ywm4ev6QA
https://www.google.com/url?q=http://bangordailynews.com/2012/01/10/news/bangor/i-395-route-9-connector-doesnt-meet-state-criteria-brewer-resident-claims/&sa=D&ust=1459029183747000&usg=AFQjCNFx-X5t7HQQPA_MYljh6ywm4ev6QA
https://www.google.com/url?q=https://www.environment.fhwa.dot.gov/projdev/docueis.asp&sa=D&ust=1459029183748000&usg=AFQjCNH9tJBrOz4_xLKe_y9ERaqV5WRjwg
https://www.google.com/url?q=http://bangordailynews.com/2013/09/19/news/bangor/brewer-leaders-seek-to-squash-proposed-i-395-route-9-connector/&sa=D&ust=1459029183750000&usg=AFQjCNErxb_A41of_2mdvyj82o2joKf8TA
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An icy morning in March 2016 that we will not soon forget: 

 

 

 

 

 

 

 

 

 

        

 

 

 

 

 

 

 

 

 

 

 

 

 

Click here to view Bangor Daily on-line article. 

 

 

 

Front page—above the fold!! 

 

Another broken promise: 

MaineDOT Project Manager, Michael 

Davies, was quoted by the BDN on 

11.16.2000: “During Wednesday's 

meeting, Davies observed that 

reaching accord on the project would 

be critical to its viability. He pointed 

out that the route wouldn't be built 

unless it has the support of affected 

communities and area transportation 

agencies.  

"I am not here to force this down 

anyone's throat," he said.” 

That’s exactly what they did... 

 

The City of Brewer made it perfectly clear that the city did not 

support the selection of 2B-2 via resolutions in March 2012, 

September 2013 and January 2015. Our City officials and the 

resolutions were inexcusably ignored by MaineDOT officials. 

http://bangordailynews.com/2016/04/01/opinion/letters/saturday-april-2-2016-second-amendment-not-obsolete-i-395-connector-questions-unanswered/
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I would be remiss if I didn’t include Mr. Bost’s complete transcript: 

REMARKS BEFORE BACTS MEETING 3/25/16 

STEPHEN BOST, BREWER CITY MANAGER 

THE I-395 CONNECTOR PROJECT:   

A $61 MILLION DOLLAR CONUNDRUM 

 

Members of the BACTS committee, I’m Steve Bost, City Manager of Brewer.  I 

appreciate this opportunity to share my perspective on the I-395 connector in 

it’s posture before you today.  The City of Brewer has been consistent in its 

opposition to the project’s current route, with the City Council twice voting 

unanimously in opposition, and finally out of frustration supporting the “no 

build” option.  I have followed this project since its inception 16 years ago.  

Despite not being convinced of its need or functionality, local citizens, in good 

faith, took part in the lengthy and often complex PAC process, examining in 

detail all of the prospective routes to determine the best one based upon a 

variety of criteria.  That preferred route finally emerged by consensus, 9 years 

after the PAC’s first meeting on January 11, 2000.  It was then rejected by 

MDOT.  The project then seemed to disappear, and it was presumed dead.  It 

then reappeared without warning, with a rejected route now the MDOT favored 

route.  Meetings were held, op-eds written, Councils and Select Boards voiced 

their concerns, a bill was introduced in the Legislature by Transportation 

Committee member and Brewer lawmaker Archie Verow to kill the project all 
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together and yet it moved forward as if in it’s own orbit.  As you know, the only 

reason we are discussing this today, mid-March 2016, is that someone at MDOT 

erred and forgot to attach a fiscal note.  So here it is, awkwardly wrapped in a 

package of important regional transportation projects unanimously agreed to by 

BACTS members, with a backdrop threat that if it is not supported by BACTS, all 

other unrelated projects will be jeopardized.  The BACTS framework and 

decision-making process is by design non-political.  It looks at the region’s 

infrastructure needs through the prism of partnership and trust – which is why 

this injection of politics by MDOT is so distasteful.  Brewer’s partners in BACTS 

should not be held hostage or intimidated to support funding a project that is 

strongly opposed by the municipal member most impacted.  Today it’s a project 

that runs through Brewer; tomorrow it could be one going through Bangor or 

Orono.  The ultimatums from MDOT represent a dangerous precedent.  My 

concern is not limited to “process” issues, but extends to the need and viability 

of the I-395 connector itself.  This project has been on the table for over 16 

years.  Things change in 16 years.  One of the original goals of this project was 

to alleviate and/or divert heavy truck traffic.  But look at what has happened on 

the way to 2016 – Millinocket mill has closed, East Millinocket has closed, 

Lincoln has closed, Old Town has closed, Brewer has closed, and now the 

Bucksport mill has closed.  The logical after-effects of all of this is a decline in 
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truck activity.  Another change in the last 5 years has been the weight 

adjustment for trucks on the interstate.  Senator Collins championed 

breakthrough legislation allowing the heaviest trucks on Federal highways, 

specifically I-95, in November 2011.  Interestingly, Federal Highway 

Administration engineers noted that “The collection of empirical data to 

measure and quantify pilot program impacts (such as the Collins law) would 

take 10 to 15 years.”  The impact of the mill closures on the need for the I-395 

project, therefore, will take time.  I believe there is an absolute need to refresh 

the data to reflect these changes, as no like industries are projected to take the 

place of the mills.  This logically impacts the accuracy of current 2035 

projections.  It would appear that much of the project is based upon 1998 and 

2006 modeling and 2010 appears to be an estimate.  That is six years ago at 

best.  10 years ago at worst.   

Let me suggest analogy to illustrate my point.  Imagine that 16 years ago MDOT 

and Millinocket officials determined that the corridor from I-95 to East 

Millinocket and Millinocket needed to be widened to 4 lanes to accommodate 

increased truck traffic as well as seasonal tourism activity.  Discussions were 

held, plans and designs submitted, funding allocated, all systems go.  Then 

before groundbreaking occurred, both mills were permanently shuttered.  Does 

the widening project then go forward?  Will it be intertwined with other 
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unrelated development projects in that region which will die if the I-95 – 

Millinocket widening project is not built?  Will it go forward because of some 

financial penalty that will be owed to the Feds if the project is mothballed?  

Sounds an awful lot like a bridge to nowhere.  So, rather than leave BACTS 

today with simply a list of complaints, I want to suggest a path forward.  MDOT 

and the City of Brewer are not adversaries; they have a long-standing history of 

partnership.  I ask that the MDOT agree to separate this project from the BACTS 

project package, and let the other initiatives so important to our region go 

forward.  I request that MDOT thoroughly refresh their data on the I-395 

connector to determine if the need is still there.  Then, I request that MDOT re-

engage the stakeholders and determine a course of action.  This is 61 million 

dollars of taxpayer dollars at play.  The need for this connector should be 

demonstrated with confidence by MDOT.  Maine’s roads and bridges are in dire 

need of repair.  If this 61 million could be better spent elsewhere, we have a 

duty to explore that. 

Thank you for your time and consideration. 

Stephen Bost 

 

 

 

“The need for this connector should be 

demonstrated with confidence by MDOT.” 
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This is stupid, Maine. You’re broke. What are you doing? 

 

 

 

 

 

 

 The following is an excerpt of original article: 

This project in Maine is sadly very typical of what we see around the country; a 

financially fragile local government trying to represent the needs of people in 

their community getting run over by a project being pushed from afar. As we 

seem ready to pour hundreds of billions of dollars into similar endeavors in the 

coming year, the need to reform this approach becomes more and more urgent. 

Last year I gave a talk in Maine on transportation. The focus of the talk can be 

neatly summarized as follows: We have overbuilt our auto-based transportation 

infrastructure and lack the money to maintain it all. Thus, the system is going to 

contract in the coming years. If we want to prosper, we need to start thinking 

differently about transportation, starting with a realization that places built for 

automobiles lose money while places built for people generate lasting wealth. 

Stroads, hierarchical road networks, forgiving design, congestion, complete 

streets, etc… 

The talk is a pretty sharp rebuke to transportation officials who have planned 

and spent us into this mess. A lot of this is obvious -- and I presented it that way 

-- so the people who mindlessly perpetuate the current system come off 

looking...well….pretty mindless. “We’ve run out of money, it’s time to start 

thinking,” is the quote I use. It’s a powerful conversation. 

Which is why I very often have engineers and others involved in that mindless 

system come up to me afterwards to assure me that they get it, that they are 

different. I always thank them and urge them to keep pushing for change, 

remind them that the wind is at their back and, if they lead, the public is ready 

to follow. We need them. 

An interesting take 

on the MaineDOT 

from a transportation 

specialist on the 

outside looking in. 

http://www.strongtowns.org/eventspage/2015/5/21/lewiston-me?rq=MAINE
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In Maine, I met with a cadre from their state’s transportation department 

immediately after my talk. They were adamant – adamant – that the Strong 

Towns insights did not apply to them. I was assured – rather dismissively – that 

they had years ago come to the realization that they couldn’t afford the path 

they were on, that they had made major changes and were now a model for the 

country. I was even told they were “maintenance only” and, even then, had 

internal plans to scale back many existing roadways. I was urged to study Maine 

and share their successes for others to emulate. 

SOMETHING HAS GONE TERRIBLY WRONG IN MAINE 

I’m not sure if I was lied to by a codependent (the most convincing kind of liar 

because they’ve already convinced themselves), if Maine has subsequently 

fallen off the wagon and gone back to their old ways, or if the elixir of a federal 

transportation bill last December was just too seductive, but something has 

gone terribly wrong in Maine. Terribly wrong. 

 

 

 

 

Let’s start with this headline: Planners claim state forced them to approve I-395 

connector project. From the article: “Despite traffic not meeting projections in 

recent years (“due to the recession”), engineers are confident it will more than 

double in the coming years.” 

Characterizing it as a “distasteful vote” and saying they were “held hostage,” 

members of the Bangor Area Comprehensive Transportation System’s policy 

committee said they did not like being forced to approve a new three-year plan 

that includes the Interstate 395-Route 9 connector or risk losing $57 million in 

road project funding this year for the Bangor urbanized region, which includes 

10 neighboring communities. 

“Despite traffic not meeting projections 

in recent years (“due to the recession”), 

engineers are confident it will more than 

double in the coming years.” 

http://www.epw.senate.gov/public/_cache/files/39f7ebd3-b2b8-4b90-b038-e3335864b3c5/me.pdf
http://www.epw.senate.gov/public/_cache/files/39f7ebd3-b2b8-4b90-b038-e3335864b3c5/me.pdf
http://bangordailynews.com/2016/03/26/news/bangor/planners-claim-state-forced-them-to-approve-i-395-connector-project/
http://bangordailynews.com/2016/03/26/news/bangor/planners-claim-state-forced-them-to-approve-i-395-connector-project/
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Some background on the $61 million 395-Route 9 connector project before we 

get into the “distasteful” part. According to the environmental documents, 

traffic on the stretch is a mere 5,000 vehicles per day (pg 22). Not to fret; 

despite traffic not meeting projections in recent years (“due to the recession”), 

engineers are confident it will more than double in the coming years. Thus the 

need for the project. 

There are four specific reasons the project is needed, in the eyes of Maine 

transportation officials. They are (pg 1 - bold mine): 

1. Have a route that meets the standards outlined in the American Association 

of State Highway and Transportation Officials (AASHTO) A Policy on 

Geometric Design of Highways and Streets; 

2. Improve regional system linkage; 

3. Improve safety on Routes 1A and 46; 

4. Improve the current and future flow of traffic and the shipment of goods to 

the interstate system. 

A SELF-FULFILLING PROPHECY 

Incidentally, in a kind of self-fulfilling prophecy, the “need” for the project is 

determined by the values and assumptions DOT officials begin with. We must 

meet the standard and we must improve, Improve, IMPROVE. These are the 

exact bureaucratic values we eviscerate in our Transportation in the Next 

American City chat but, nonetheless, it makes the notion of a no-build analysis 

rather silly, something DOT officials acknowledge (pg 25): 
 

The No-Build Alternative would not satisfy the study’s purpose and needs or the 

USACE’s basic purpose as it would not improve regional mobility and system 

linkage; would not improve safety; and would not reduce traffic congestion. The 

No-Build Alternative is retained for detailed analysis to allow equal comparison 

to the build alternatives and to help decision makers understand the 

ramifications of taking no action. The impacts of the No-Build Alternative were 

fully developed for design year 2035 to demonstrate the full impact of taking no 

action. Comparing the build alternatives with the current and future NoBuild 

Alternative is essential for measuring the true benefits and adverse impacts of 

the build alternatives considered in detail. 

http://www.i395-rt9-study.com/Pubs/FEIS_Chap2.pdf
https://www.google.com/url?q=http://www.i395-rt9-study.com/Pubs/FEIS_Chap1.pdf&sa=D&ust=1460147393239000&usg=AFQjCNEtuen974iTj6fYtkBfBQzFatsJ2w
http://www.i395-rt9-study.com/Pubs/FEIS_Chap1.pdf
http://www.strongtowns.org/nonewroads/
http://www.strongtowns.org/nonewroads/
http://www.i395-rt9-study.com/Pubs/FEIS_Chap2.pdf
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Let me paraphrase: We’re going to build this thing because we must improve. 

The feds force us to consider a No-Build option in our analysis, which is rather 

silly since not building is clearly not under consideration since, by definition, it 

wouldn’t IMPROVE anything and we must improve. To deal with this annoyance, 

we use the No-Build scenario as a way to show everyone how totally 

awesome everything we’re going to do is. Feds are happy. We’re happy. Public 

process requirements fulfilled. Yada, yada, yada….. 

So progressive and farsighted Maine starts with the premise that we need to 

meet all the requirements contained in Leviticus….er….AASHTO and that they 

have a mandate to improve, improve and improve. Let’s pause here and 

consider the environment in which this narrow mindset dwells. 

 

A NARROW MINDSET 

This month the Maine Development Foundation and Maine Economic Growth 

Council released a report called Measures of Growth 2016 that identified 

Maine’s “crumbling transportation infrastructure” as a “red flag”. In all 

categories reported, the condition of Maine’s roads began the study period in 

really bad shape and declined further. 

The Maine Department of Transportation’s latest three-year work plan shows an 

annual shortfall of $168 million just for what is called “basic road and bridge 

maintenance” meaning each year they fall further and further behind in just the 

basics. Bridges alone need an additional $70 million annually if they are to be 

“safe” which, one would think, should constitute an emergency of sorts. 

And while the legislature is pondering additional revenue, the wildest 

conversations happening at the state capitol don’t come near filling this gap: 

Based on a return of about $7 million dollars for every penny of tax assessed, 

[Representative Andrew] McLean said that 5 cents would generate about $35 

million dollars per year in additional revenue for road and bridge repairs. 

According to the Tax Foundation, that would place Maine at about 35 cents per 

gallon in state gas taxes and among the 10 states with the highest gas taxes in 

the country. 

http://www.pressherald.com/2016/04/12/maines-economy-dogged-by-low-rd-bad-roads/
http://www.pressherald.com/2016/03/02/commentary-state-cant-move-forward-without-funding-transportation-infrastructure/
http://www.pressherald.com/2016/03/02/commentary-state-cant-move-forward-without-funding-transportation-infrastructure/
http://www.maine.gov/mdot/pdf/kobs2014.pdf
http://www.maine.gov/mdot/pdf/kobs2014.pdf
http://bangordailynews.com/2016/02/15/politics/lawmakers-considering-gas-tax-increase-to-help-fund-highway-repairs/
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Let me pause and summarize where we are at thus far in this story: Maine – 

despite assurances I received from top DOT officials there – lacks the money it 

needs to do basic maintenance on its transportation system. There is no likely 

scenario that said money will materialize. All this they have clearly 

acknowledged. Their institutional response to this emergency – and it is an 

emergency – is to cling to AASHTO’s archaic code book – the gold standard of 

antiquated dogma – while projecting a value system of improve, Improve, 

IMPROVE, even going so far as to assume massive traffic increases where there 

is little traffic today. 

 

 

 

 

 

"CHAOTIC BUT SMART" THINKING NEEDED 

A central tenant of Strong Towns thinking is a faith in “chaotic but smart” 

approaches, organic and incremental growth—with all its good and bad—as a 

way to discover what works, make government more responsive and have 

investments that meet the real needs of people. I’ve long advocated for 

inverting our national power structure to give cities more authority and 

responsibility while reducing the complexity of our centralized systems. 

That has been too far for some of you. Some in this audience have expressed 

concerns that cities would mess this up, that centralized authority is needed to 

ensure that we’re not held hostage by the parochial concerns of locals, that 

things of import get done. Others have argued that cities would simply run over 

the lowly and disadvantaged, that centralized decision making and the 

established environmental review and public engagement processes are 

needed to protect the vulnerable and make sure everyone is heard. 

“Not only is this unnecessary project going 

to require destruction of seven homes and 

impacts to 54 other properties, but when 

asked to weigh in, local elected bodies 

have repeatedly opposed it.” 

http://www.strongtowns.org/journal/?tag=Chaotic+but+Smart
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BACK TO OUR STORY... 

Let me share this quote, which was made immediately following the vote to 

move forward with the I-395 project: 

“Watching this unfold today, in my humble opinion, is precisely why people have 

lost faith in government,” Brewer City Manager Steve Bost told the panel. 

He described Thursday’s process as “an unyielding bureaucracy that is unwilling 

to listen and unwilling to move” and said state and federal officials have not 

listened to the communities, including Brewer which has had three unanimous 

City Council votes opposing the state’s plans. 

“I believe that if the Maine public knew what was going on in this room today, 

that all those projects would be essentially set aside if you do what is in your 

heart. I think they would be very displeased,” Bost said. 

“Not only is this unnecessary project going to require destruction of seven 

homes and impacts to 54 other properties, but when asked to weigh in, local 

elected bodies have repeatedly opposed it.” 

Seem a little dramatic? It shouldn’t. Not only is this unnecessary project going 

to require destruction of seven homes and impacts to 54 other properties, but 

when asked to weigh in, local elected bodies have repeatedly opposed it:  

Opponents have held forums that attempted to stop the project. The Brewer City 

Council voted unanimously in opposition to the roadway. The Holden Town 

Council also voted against it. Eddington residents have voted against the plan 

and community leaders have spent years requesting and even suing for 

information about it. 

A narrow 3-2 vote of support from the newly elected council in Eddington is 

seemingly the only positive expression of local support. Still, we should all rest 

assured that, regardless of any dissatisfaction with the outcome, the 

appropriate process for public input has been followed: 

 

http://bangordailynews.com/2016/03/26/news/bangor/planners-claim-state-forced-them-to-approve-i-395-connector-project/
http://bangordailynews.com/2016/04/10/news/bangor/hanging-over-us-homeowners-face-uncertainty-as-i-395-plan-ramps-up/
https://www.google.com/url?q=http%3A%2F%2Fbangordailynews.com%2F2012%2F03%2F13%2Fnews%2Fbangor%2Fbrewer-withdraws-support-for-i-395-route-9-connector-sends-superintendent-residency-question-to-voters%2F&sa=D&ust=1460147393255000&usg=AFQjCNHUPM-W_eDPHcJV-d9-9tx9fqdgrQ&ref=inline
https://www.google.com/url?q=http%3A%2F%2Fbangordailynews.com%2F2008%2F11%2F04%2Fnews%2Fbangor%2Fholden-councilors-oppose-route-9-connector-2%2F&sa=D&ust=1460147393255000&usg=AFQjCNF8KeelsQzxTjktZ2jQwm8LwYOylg&ref=inline
https://www.google.com/url?q=http%3A%2F%2Fbangordailynews.com%2F2013%2F02%2F12%2Fnews%2Fbangor%2Feddington-official-sues-mdot-for-documents-mdot-responds-by-posting-items%2F&sa=D&ust=1460147393256000&usg=AFQjCNHdtJcMs1ekrzmECLJxBiyWBq7zug&ref=inline
https://www.google.com/url?q=http%3A%2F%2Fbangordailynews.com%2F2013%2F02%2F12%2Fnews%2Fbangor%2Feddington-official-sues-mdot-for-documents-mdot-responds-by-posting-items%2F&sa=D&ust=1460147393256000&usg=AFQjCNHdtJcMs1ekrzmECLJxBiyWBq7zug&ref=inline
http://bangordailynews.com/2016/04/10/news/bangor/hanging-over-us-homeowners-face-uncertainty-as-i-395-plan-ramps-up/
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Jonathan Nass, deputy director of the Department of Transportation, said the 

state has taken great care to consider the concerns of residents, pointing out 

there have been 20 public advisory committee meetings, three public meetings 

and one public hearing on the project over the years. 

“MaineDOT has listened many times to residents that have submitted 

comments to us and responded to those comments,” Nass wrote in an email, 

noting the project website includes a 332-page document consisting of meeting 

records, public comments and state responses. 

Yes, little people. Your DOT may have spent themselves into insolvency. They 

may even be asking for more of your money. You may not share their values 

and – gosh darnit – you may not even drive as much as they project you should. 

But at least they’ve listened to you. At least they took the time to respond to 

your comments. And because you’ve played along, little people, your region will 

get the additional $57 million in transportation funding you so desire. Thank 

you for being so economically fragile and needy. 

This is far beyond distasteful. An unyielding bureaucracy that is unwilling to 

listen and unwilling to move. Apparently also unwilling to think.  

This is stupid, Maine. You’re broke. What are you doing? 
 

 
 

Written by Charles Marohn 

Click here to view original article 

 

https://www.google.com/url?q=http://www.i395-rt9-study.com/&sa=D&ust=1460147393248000&usg=AFQjCNHijdw-wzcVdPmS1SpGoPJbiRTabA
https://www.google.com/url?q=http://www.i395-rt9-study.com/Pubs/FEIS_AppA.pdf&sa=D&ust=1460147393249000&usg=AFQjCNFNP4vrPpr31pUKaUI3uFmfdJft_A
https://www.google.com/url?q=http://www.i395-rt9-study.com/Pubs/FEIS_AppA.pdf&sa=D&ust=1460147393249000&usg=AFQjCNFNP4vrPpr31pUKaUI3uFmfdJft_A
https://www.strongtowns.org/journal/2016/12/2/best-of-2016-what-are-you-doing-maine?rq=Maine
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Safety Concerns with 2B-2’s 4.2 mile segment of Route 9: 

 A Federal Highway report states: “In rural areas, each access point added 

increases the annual accident rate by seven percent.” 

 2B-2’s 4.2 mile section of Route 9 includes 35 access points per mile. Any of 

the 45 alternatives meeting system linkage need would have had zero added 

access points—not the 148 that Route 9 foists upon 2B-2!! 

 With 148 access points—you are 1,036% more likely to have an accident on 

2B-2 than 45 other alternatives meeting the system linkage need!  

 How does MaineDOT reconcile their words from April 2009? “The speed of 

traffic through the East Eddington village has always been a concern. As a 

built up area, it poses a challenge to making connections to Route 9 west of 

the East Eddington Village.”  Final PAC meeting on 4.15.2009 

 “Joan Brooks asked how safety is viewed in comparison to wetlands. Bill said 

that safety was defined at the beginning of the study as the elimination of 

crashes. Other aspects of safety certainly exist but were not part of the 

study’s definition. As far the agencies are concerned, the DOT and FHWA 

define safety as the elimination of crashes.”  

 What you won’t find identified in the FEIS are 3 accidents with 4 fatalities on 

Route 9 (Maine Road) in Eddington between 2012 and 2014; two of those 

accidents with three fatalities occurred on the exact 4.2 mile segment of 

Route 9 that is now part of alternative 2B-2. The FEIS crash data is from 

Jan2004-Dec2008 and now outdated by ten years. 

 That 4.2 mile section of Route 9 is an essential part of 2B-2; one may 

question why the MaineDOT would consider construction of any alternative 

utilizing Route 9 when the intent of the original—and still valid—system 

linkage need bypassed that specific section of roadway. 

http://www.fhwa.dot.gov/planning/publications/rural_areas_planning/page07.cfm
http://i395rt9hardlook.com/emails-documents-and-articles-oh-my/pac-meetings/
http://i395rt9hardlook.com/emails-documents-and-articles-oh-my/pac-meetings/
http://i395rt9hardlook.com/emails-documents-and-articles-oh-my/pac-meetings/
http://i395rt9hardlook.com/wp-content/uploads/2017/01/FEIS-Chap1-Purpose-and-Needs.pdf
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Safety Concerns with 2B-2’s 4.2 mile segment of Route 9: 

 What does the Federal Highway say about left turns? “Where restricting 

turning movements to and from a driveway is possible, it is most beneficial 

from a safety perspective to prohibit left-turning movements. Research 

suggests that approximately 72 percent of crashes at a driveway involve a 

left-turning vehicle…approximately 34 percent of these crashes are due to an 

outbound vehicle turning left across through traffic. Twenty-eight percent of 

crashes are due to an inbound, left-turning vehicle conflicting with opposite 

direction through traffic, and 10 percent are due to outbound, left-turning 

movements incorrectly merging into the same direction through movement.”   

  What does the MaineDOT say about Route 9’s left turns? “The lack of 

existing access controls and the inability to effectively manage access along 

this section of Route 9, and the number of left turns, contribute to the poor 

LOS [Level of Service] and safety concerns, and the inability of Alternative 2B 

to satisfy the system linkage purpose and need effectively.”  

      Oct2003 Technical Memorandum page 21    

 If you traverse the 4.2 mile section of Route 9 from one end to another—you 

will find a combination of 158 left turns. 

 2B-2 will be commissioned with 148 access points, 10 local roads, 158 left 

turns and 5 changes in posted speed limits. How does that foster safety—

especially when the study’s original long-term system linkage need purposely 

bypassed that section of Route 9? 

 45 other alternatives, satisfying the “east of Route 46” system linkage need 

and the need for a “limited-access facility”, acquired zero added left turns 

and zero added access points—unlike 2B-2. 

 

http://safety.fhwa.dot.gov/intersection/other_topics/fhwasa10002/
http://i395rt9hardlook.com/wp-content/uploads/2017/01/Alts-Tech-Memo-10.2003.pdf
http://i395rt9hardlook.com/wp-content/uploads/2017/01/Alts-Tech-Memo-10.2003.pdf
http://i395rt9hardlook.com/wp-content/uploads/2017/01/Alts-Tech-Memo-10.2003.pdf
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 2B-2 did not fit the study—so they simply changed the study to fit 2B-2! 

 

                     
 

  

 
 
 
 

                Click here to view:                  
                                                                                                                                                                              
             

              Click here to view:  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

What you won’t find is 

MaineDOT’s plan to 

meet the long-term 

limited-access system 

linkage need in 20 

years—triggered by 

their questionable 

selection of 2B-2. 

http://i395rt9hardlook.com/emails-documents-and-articles-oh-my/documents-no-longer-available-online-jan-2017/
http://i395rt9hardlook.com/wp-content/uploads/2017/01/Alts-Tech-Memo-10.2003.pdf
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System linkage need from February 2002 until September 2010: 

“Prior to the eleventh PAC meeting on February 20, 

2002, the system linkage need was examined in 

greater detail to further aid in reducing the number of 

preliminary alternatives. To meet the need of 

improved regional system linkage while minimizing 

impacts to people, it was determined that an 

alternative must provide a limited-access connection 

between I-395 and Route 9 east of Route 46.” 

October 2003 Tech Memorandum  

 2B-2 did not meet system linkage need in April 2009. See Matrix on page 4.  

 

Long-term and near-term system linkage need—after September2010: 

 

 

  

 

 

 

 

 

             

2B-2 miraculously seems to satisfy the study’s system linkage need essentially 

because—by golly—doesn’t ‘in the near-term’ sound a whole lot better than 

‘partially satisfies’? Parsing just a couple of words sealed the fate of 2B-2!! 

 2B-2 satisfies the near-term—but—not the long-term system linkage need.  

“...system linkage 

need and need for a 

limited access facility 

should be considered 

a long-term need... 

system linkage need 

remains a valid need 

for this study...change 

references…‘partially 

satisfies’ the need to 

‘in the near term’ (or 

something similar)...”  

 

http://i395rt9hardlook.com/wp-content/uploads/2017/01/Alts-Tech-Memo-10.2003.pdf
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What can be taken away from the Sept. 21, 2010 meeting minutes? 

 The “Route 9 east of Route 46” system linkage need is still a valid need. 

 The limited-access facility requirement is still a valid need. 

 Both the original system linkage need and the original need for a limited-

access facility were rebranded as long-term needs and deferred by 20 years; 

creating a future retrofit lacking an engineering plan and a source of funding. 

 Alternatives previously identified as ‘partially satisfies’ are rebranded to “in 

the near-term”. (Isn’t that like changing a course grade form a D to a C?) 

 Connecting anywhere on Route 9 within the study area, after September 

2010, is enough for 2B-2 to meet the system linkage need “in the near-term.” 

2B-2 is a near-term project offering no long-term benefit—only the promise of a 

costly retrofit in 20 years to bypass the same identical 4.2 mile segment of 

Route 9 that 2B-2 used to satisfy the near-term system linkage need.  How 

crazy is that?  

Confusing the public with near-term and long-term lingo doesn’t hide the fact 

that 2B-2 is really a 2-phase project with no engineering plans or funding source 

for the second phase. If it will cost $79.25 million to construct 6.1 miles of 2B-2 

in the near-term, what will it cost to bypass the 4.2 miles of Route 9 in the long-

term? Another $53.3 million could easily be spent and that is at 2018 costs. 

2B-2 was advocated by the MaineDOT as the cheapest alternative, yet if you 

consider near-term costs + long-term costs, 2B-2 could surpass $132.6 million 

over the next 20 years to provide the limited-access connection from I-395 in 

Brewer to the Eddington/Clifton corporate boundary, east of Route 46. I would 

argue that the DOT could construct any of the 45 out of the 79 alternatives that 

satisfied the system linkage need and still get change back. It doesn’t make 

good fiscal sense to build 2B-2 when the state is bonding for road and bridge 

maintenance and still can’t break even with a -$59 million shortfall per year. 

Ask the MaineDOT where they plan to get money for 2B-2’s long-term retrofit? 
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2B-2 is nothing more than an illusion—2B-2 doesn’t satisfy the original purpose 

and needs—2B-2 is really not the cheapest alternative of the 79 studied if you 

consider the costs of both the near-term and long-term requirements—and 2B-2  

will not provide a limited-access connection to the Eddington/Clifton border 

until after 2045. In the end—our politicians and DOT officials will get the ribbon-

cutting and photo-op they crave—while our existing infrastructure still suffers. 

 Failure to comply with long-term needs from the onset is shortsighted, and 

will transfer another unfunded transportation need to the next generation. 

And with the assertion that the limited-access facility requirement need is still 

valid, what was MaineDOT talking about in July 2001? “Joan Brooks [Eddington 

Selectman/PAC member] commented that one of the requirements of the 

study is to create a limited access facility...Ray [MaineDOT I-395/Route 9 Study 

Project Manager Ray Faucher] added that recent legislative policy instructs DOT 

to limit access on most major arterials in the state. The idea is to increase 

efficiency and reduce costs.”  PAC Meeting #8–July 2001 If the intent was to 

limit access on the new I-395/Route 9 connector, starting with the added 148 

access points and 10 roads from 2B-2’s Route 9 segment doesn’t make sense 

and may be noncompliant with MaineDOT’s own policy, let alone cause—in 

MaineDOT’s own words— “potential for new safety concerns and hazards.”  

The MaineDOT has recognized that the Village of East Eddington is an issue—the 

bypass of that area was intentionally integrated into the system linkage need by 

design—the DOT changed that need to the long-term and deferred action for 20 

years!! Confused? Think of how we feel trying to follow MaineDOT/FHWA logic... 

Building 2B-2 in our current economic environment is fiscally irresponsible. This 

project is so outside of engineering best practices, it is decidedly shortsighted. 

2B-2’s funding would be better spent on Maine’s unmet transportation needs.  

http://i395rt9hardlook.com/emails-documents-and-articles-oh-my/pac-meetings/
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Political, personal and business agendas become part of 2B-2’s story: 

EDDINGTON, Maine — A local selectman and state 

representative who owns a business that could 

benefit directly if the proposed I-395-Route 9 

connector is built has cast votes pertaining to the 

project and publicly supported it, raising questions 

about whether his actions violate local and state 

conflict-of-interest regulations governing elected 

officials. 

Peter Lyford, who is a state representative for 

Eddington, Clifton, Holden, Veazie and part of 

Brewer, spoke before a legislative committee in 

opposition to a bill designed to stop the connector 

project last year, and voted on a resolution and a 

motion dealing with the controversial roadway 

during separate Eddington selectmen meetings in 

2015, according to a town official. 

Lyford, who owns a landscaping business, said 

Tuesday that he did not notify the Legislature’s 

Transportation Committee that he planned to bid 

on reseeding the sides of the proposed roadway 

when he testified against a bill proposed by Rep. 

Arthur “Archie” Verow, D-Brewer, to stop the 

controversial roadway’s construction. 

At a February 2015 selectmen’s meeting, the 

board voted 3-2 to support the state’s preferred 

route—2B2—after years of opposing the 

controversial MDOT project. Lyford did more than 

simply vote on the resolution, he made a 

successful motion to amend it substantially. 

The original order opposed the connector, but after a short discussion, “a call for the vote was made and 

resulted in a motion by Peter Lyford to sign in favor of the 2B2 route, changing the words ‘does not 

support’ to ‘we do support,’” the town manager said. “Charles Baker Jr., seconded the motion.” 

Lyford and Mike Shepherd, who both live on Route 46, and Baker supported the new resolve and 

Chairwoman Joan Brooks and Charles Grover, then vice chairman, voted in opposition. 

Six months later, the board again took up the issue, but this time voted to stay neutral. 

“We voted on the resolve [in February] but we never signed the resolve,” Smith said. “It wasn’t until Aug. 4 

that we discussed it again, under unfinished business.” 

During the Aug. 4, 2015, meeting, the board discussed whether to support the rewritten resolve, then 

voted 4-1, with Lyford dissenting, not to take any action in regard to the connector. That was also the first 

meeting for new Selectman Mark Carreira, who replaced Grover.  Click here to view BDN article. 

 I asked Representative Lyford to recuse himself on 2.17.2015 via email—he refused... 

https://www.google.com/url?q=http%3A%2F%2Fbangordailynews.com%2F2016%2F04%2F10%2Fnews%2Fbangor%2Fhanging-over-us-homeowners-face-uncertainty-as-i-395-plan-ramps-up%2F&sa=D&ust=1461800882461000&usg=AFQjCNF1TtxHfwU_0KkK2Pzzk2R1Dz-suQ&ref=inline
https://www.google.com/url?q=http%3A%2F%2Fbangordailynews.com%2F2016%2F04%2F10%2Fnews%2Fbangor%2Fhanging-over-us-homeowners-face-uncertainty-as-i-395-plan-ramps-up%2F&sa=D&ust=1461800882461000&usg=AFQjCNF1TtxHfwU_0KkK2Pzzk2R1Dz-suQ&ref=inline
https://www.google.com/url?q=http%3A%2F%2Fbangordailynews.com%2F2015%2F02%2F03%2Fnews%2Fbangor%2Flegislative-hearing-over-i-395-connector-reignites-15-year-controversy%2F&sa=D&ust=1461800882464000&usg=AFQjCNHQv3v9aSa6s1opSnDtbISnNEBCWA&ref=inline
https://www.google.com/url?q=http%3A%2F%2Fbangordailynews.com%2F2015%2F02%2F03%2Fnews%2Fbangor%2Flegislative-hearing-over-i-395-connector-reignites-15-year-controversy%2F&sa=D&ust=1461800882464000&usg=AFQjCNHQv3v9aSa6s1opSnDtbISnNEBCWA&ref=inline
https://www.google.com/url?q=http%3A%2F%2Fbangordailynews.com%2F2015%2F02%2F03%2Fnews%2Fbangor%2Flegislative-hearing-over-i-395-connector-reignites-15-year-controversy%2F&sa=D&ust=1461800882464000&usg=AFQjCNHQv3v9aSa6s1opSnDtbISnNEBCWA&ref=inline
https://www.google.com/url?q=http%3A%2F%2Fbangordailynews.com%2F2015%2F01%2F16%2Fnews%2Fbangor%2Fbrewer-legislator-submits-bill-to-halt-i-395-route-9-connector-project%2F&sa=D&ust=1461800882465000&usg=AFQjCNF-JgwWKFbciOCu0OHxvRhqtYIojg&ref=inline
http://bangordailynews.com/2016/04/27/news/bangor/selectmans-votes-on-i-395-project-raise-questions-about-conflict-of-interest/
http://bangordailynews.com/2016/04/27/news/bangor/selectmans-votes-on-i-395-project-raise-questions-about-conflict-of-interest/
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I’m hopeful that a new set of eyes will look at this project and see it as many of 

us in Brewer and terminate this $79.25 million boondoggle. Alternative 2B-2 

fails to meet Commissioner Bernhardt’s August 2011 redline to “limit adding 

new infrastructure to that which is shown to provide overwhelming benefits.”  

 2B-2 is a near-term project with no long-term or “overwhelming” benefit. 

The MaineDOT will argue, as they did at the LD 47 working session in February 

2015, they would possibly have to pay back the federal share ($2.2 million) 

spent to that date. MaineDOT officials could not provide a definitive answer to 

whether or not those funds had to be paid back; it was just a threat and their 

prime argument against the bill. We shook our heads as their argument 

seemed to be that the state needed to spend $12.2 million (Maine’s 20% share 

of 2B-2’s $61 million cost estimate in 2011) to save $2.2 million. No one from 

the DOT argued the merits of their preferred alternative (2B-2) selection. Their 

argument was laughable, but the financial threat swayed the JSC Transportation 

to kill LD47, a bill to remove 2B-2 from consideration. 

Your new DOT Commissioner choice is critical. The MaineDOT can no longer 

function in the shadows without accountability to the public they are sworn to 

serve and protect. Infrastructure should never have become as political as it has 

over the past 8 years. The MaineDOT will never get buy-ins on questionable 

and/or controversial projects when they refuse to even discuss the merits of 

their decisions with local community leaders and impacted citizens. 

Oversight of the DOT is within jurisdiction of the JSC on Transportation, yet 

under Republican Chairmanship, this committee acted more like an arm of the 

department instead of providing much needed checks and balances. I hope the 

new legislature takes a more active role in exercising their authority.  
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Comparison of both preferred alternatives since the year 2000: 

 

                     

 

 

 

 

 

 

  

                                                                            Click here to view DEIS appendix C:  

 3EIK-2 was MaineDOT’s first preferred alternative for over seven years.  
 

 2B-2 became MaineDOT’s second preferred alternative by September 2010, 

parsed words allowed the system linkage need disclaimer: “in the near term”. 

 

 3EIK-2 was dismissed because: “other alternatives [are] less environmentally 

damaging”—misleading because 2B-2 is 4.3 miles shorter while failing the 

system linkage need test. Not a reasonable “apple to oranges comparison”. 
 

 2B-2 has 3 stream crossings, 2 streams contain anadromous fish. 3EIK-2 

does not impact anadromous fish, so the fish would probably say that 2B-2 

was more damaging environmentally than 3EIK-2. Sorry, Mother Nature. 
 

 2B-2 was chosen because it is the cheapest to construct—however—it is also 

one of only a handful of alternatives that directly affect anadromous fish; 

with a history of conservation—why are we invading Atlantic salmon habitat? 

2B-2 saves money upfront only because 2B-2 requires 39% less pavement—but 

in 20 years—Mainer’s will be asked for additional funding to retrofit 2B-2 to 

provide the limited-access east of Route 46 connection that 3EIK-2 provided 

from the onset. 2B-2 is not a bargain when you add up the near-term and the 

long-term costs that would probably exceed the cost of the 45 alternatives that 

met the system linkage need. WHY—because 2B-2 will need to be built twice. 

http://i395rt9hardlook.com/wp-content/uploads/2017/01/DEIS-Appendix.pdf
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It’s your money they’re squandering —when will you start to complain? 

During questioning at his [February 2011 confirmation] hearing, Bernhardt 

said the administration would oppose raising the gasoline tax as well as any 

new bonding initiatives. "We have to leave no stone unturned," he said, 

responding to questioning from Democrats on the Transportation Committee. 

"We need to be able to tell the people, the department is as efficient and 

cost-effective as it can be, I believe, before we can go out and ask for more 

additional funding than we already receive." Portland Press Herald 2.09.2011 

The MaineDOT demands that you pay for the construction of 6.1 miles of new 

road with Maine’s limited transportation dollars and without question. They plan 

on demanding your grandchildren pay for the bypass of a 4.2 mile section of 

Route 9 in the future—an issue that they refuse to deal with in the present. 

Two projects really exist: 2B-2 in the near term and 2B-2 in the long-term. The 

first project has been mostly funded for construction and currently in 

preliminary engineering. What the MaineDOT plans for the second project in 20 

years is unknown—but if we can’t afford the cost of maintaining our roads and 

bridges in 2018, why would anyone assume we will be any better-off financially 

in 2045? If we can’t afford to provide funding for both phases of this project 

upfront, maybe we shouldn’t be building this connector at all. 

As an analogy, consider buying a home for $250K that you can only marginally 

afford. The mortgage company offers you an “affordable” near-term rate with a 

one-time (long-term) balloon payment of $123,492 due at the end of 20 years. 

With full knowledge of the near-term cost and the long-term cost—with no plan 

on how you will pay off the long-term balloon payment—would you just sign the 

papers and worry about it later or wisely bail out of the deal? 

http://www.pressherald.com/2011/02/09/lepages-nominees-for-farm-agency-dhhs-confirmed_2011-02-09/
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2B-2 will cost $79.25 million in the near-term, but in 20 years the long-term 

need (balloon payment) comes due and could cost an additional $53.3 million. 

With the full knowledge of the near-term $79.25 million cost and the possibility 

of an unfunded $53.5 million balloon payment due in the long-term (20 years), 

would you approve this project and worry about it later? I say, it’s time to bail! 

It should worry all of us that the MaineDOT is operating—unchecked—spending 

our money—without a worry about the present or the future. 

When I addressed the March 2016 BACTS meeting panel about future funding 

for long-term needs, MaineDOT officials immediately shutdown the debate. Was 

it that they didn’t know what was previously agreed to—OR—is the real truth that 

something else has always been going on under the surface?  

Was this study a bait and switch, knowingly sacrificing the regional connection 

from Brewer to Clifton for a bypass of North Brewer—because if so—that is not 

compliant with the NOI and would be a misappropriation of study funds. Were 

promises made to the DOT at the time the Wiscasset project was cancelled to 

proceed with this bypass project—no matter the outcome—settling for a lesser 

project that doesn’t meet purpose and needs—just because the MaineDOT can!!

 

Maine Revised Statute says it all: Title 23: TRANSPORTATION | Part 1: STATE 

HIGHWAY LAW | Chapter 3: OFFICIALS AND THEIR DUTIES | Subchapter 1: 

DEPARTMENT OF TRANSPORTATION §73. Transportation policy: “The people 

further find that the decisions of state agencies regarding transportation needs 

and facilities are often made in isolation, without sufficient comprehensive 

planning and opportunity for meaningful public input and guidance.”   

 A sad statement that speaks volumes on dysfunctionality. 

http://legislature.maine.gov/statutes/23/title23sec73.html
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An interested map that should have disqualified alternative 2B-2: 
 

I-395 protected wetlands map that couldn’t be validated—just because 

you can’t find the paperwork, doesn’t mean the map is invalid—how 

else did this map end up in Augusta? MaineDOT ignored the map, 

because apparently 2B-2 is more important than “protected wetlands.” 
 

Does this map, and the subsequent denial of the same, seem just a little too 

coincidental? The very piece of property that the MaineDOT absolutely needs in 

order to blast 2B-2 through the center of hundreds of acres of prime farmland 

and over Eaton Brook at several points on the way to passing under Eastern 

Avenue is labeled as I-395, Protected Wetlands in this excerpted 2011 Map 

obtained from the Maine SPO website as part of Brewer’s Comprehensive Plan.  
  

  

 

 

 

 

 

 

 

 

 

 

                                                                                                                      

                                                                                                                   October 2003 Technical Memorandum page 20 

 

 

 

 

 

 

“Alternative 2B was dismissed at PAC 

Meeting #11 on February 20, 2002 

because MDOT and FHWA thought, as 

a condition of the Record of Decision, 

or the Section 404 permit, or both, for 

the existing section of I-395, 

additional impacts to Felts Brook 

would not be permitted and therefore 

this alternative was not ‘practicable’ 

under the law. At the fourth 

interagency meeting on March 12, 

2002, the agencies stated that the 

permit for the existing section of I-395 

was not conditioned to prevent further 

impacts to Felts Brook, and that 

Alternative 2B should be considered 

practicable under the law and should 

continue to be evaluated.” 

This issue was vetted by the MaineDOT; no restrictions could be found on the property, 

much of which was purchased by the State of Maine during the construction of I-395. You 

can’t make this stuff up—this wasn’t someone’s pipedream—it wasn’t something Brewer 

and Eddington impacted residents made up to fight the 2B-2 selection—it was a condition 

on this particular area that the MaineDOT and the FHWA believed was in existence to the 

point that they dismissed the original 2B alternative from further consideration in 

February 2002 because of it. One would have to ask, why not err on the side of caution 

and keep this area as pristine as possible in case promises were made as part of 

mitigation but not properly documented. Seems just a little too coincidental to me... 

http://i395rt9hardlook.com/wp-content/uploads/2017/01/Alts-Tech-Memo-10.2003.pdf
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 Maine’s infrastructure can no longer be held hostage by unaccountable civic 

servants or legislators with political, personal and business agendas as their 

priority instead of serving the citizenry. The City of Brewer must be included in 

the three-month review to make amends for the deliberate lack of interaction 

imposed upon my community by the last administration.  

 FACT: 2B-2 meets the system linkage need ONLY “in the near-term”. The 45 

alternatives that actually satisfied the system linkage need by connecting to 

Route 9 east of Route 46 did not require the “near-term” disclaimer as does 

2B-2 per the March 2012 DEIS/Appendix C.  

 FACT: “Alternative 2B-2/the Preferred Alternative would further the study’s 

purpose and satisfy the system linkage need in the near term (before 2035).” 

January 2015 FEIS  

 FACT: The MaineDOT—in their own words—identified alternative 2B-2 with this 

disclaimer: [2B-2] “does not satisfy the long-term system linkage need that is 

satisfied by other study alternatives.” 4.15.09 PAC handout.  

 FACT: 2B-2 meets the study purpose and needs “in the near-term” only and 

then only by disclaimer. 2B-2 has no tangible long-term benefit.  

 FACT—the study system linkage need is a long-term need (period) and 2B-2 is 

a near-term (short-term) project (period) providing a photo-op that will cost 

millions for future retrofits in order to provide those long-term benefits that 

would have been provided by selecting any of the 45 alternatives that 

actually met the system linkage need upfront without needing  a disclaimer.  

 FACT—There is no long-term benefit to the 2B-2 alternative. 

Infrastructure 

Policy from 

Governor-elect 

Mills’ website 

http://bangordailynews.com/2016/04/27/news/bangor/selectmans-votes-on-i-395-project-raise-questions-about-conflict-of-interest/
http://i395rt9hardlook.com/wp-content/uploads/2017/01/DEIS-Appendix.pdf
http://i395rt9hardlook.com/wp-content/uploads/2017/01/FEIS-Chap2-Alternatives-Analysis.pdf
http://i395rt9hardlook.com/wp-content/uploads/2017/01/PAC-4.15.09-Handouts.pdf
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Under your direction, the MaineDOT must refocus their efforts and resources 

solely on Maine’s current unmet transportation needs. The MaineDOT needs to 

stop their avocation for controversial high dollar projects such as the $79.25 

million I-395/Route 9 Connector and the $120 million Presque Isle Bypass at 

the same time that:  

 

 Our state cannot afford to even maintain our existing roads and bridges.  

 Maine’s infrastructure has had an overall “D” rating over the past 8 years. 

 54% of Maine’s roads are rated poor to mediocre. 

 14% (a total of 352) of Maine’s bridges are rated structurally deficient. 

 15% of Maine’s bridges are functionally obsolete, yet no longer tracked. 

 Poor conditions cost an average $638 dollar/year/motorist in car repairs. 

 A -$59 million budget shortfall exists in achieving long-term goals as 

specified in state law, even when considering previous and future bonding. 

 

What can be accomplished with 2B-2’s $79.25 million? Using available data, 

79 deficient bridges that are currently unfunded—could be immediately funded 

for repair and/or replacement—that’s 66% of the bridge projects programmed 

over the next three years in the MaineDOT 2018/2019/2020 Work Plan.  

 

The $29 million interest payment (over ten years) on the recent $100 million 

transportation bond could fund the repair and/or replacement of 25 bridges. 

Will we have to bond in the future just to pay the interest on these almost-every-

year bonds? We cannot simply bond our way out of our problems—it will take 

real leadership at the highest levels to prioritize funding of existing 

infrastructure repairs versus any new project with questionable benefits. 

https://www1.maine.gov/mdot/projects/workplan/docs/2018/MaineDOTWork_Plan_2018_2019_2020.pdf
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Many were shocked how 2B-2’s $79.25 million construction cost was partially 

funded until we learned latter, if funded within normal channels, 2B-2 would not 

have acquired the endorsement of Senator Collins or Senator King. The June 

2018 INFRA grant was only $25 million, yet the customary 80% federal share 

would have yielded $63.4 million. Many predict the connector will cost tens of 

millions more before commissioning and Maine’s taxpayers will be stuck with 

the check, especially if the $25 million INFRA grant is the sole federal money 

pumped into this project. Where will the rest of the funding come from when 

Maine cannot afford to even maintain the roads and bridges we already have? It 

is fiscally irresponsible to continue funding this highly questionable project with 

capital that could be better spent on Maine’s unmet transportation needs. 

The MaineDOT wants a “ribbon-cutting ceremony” so badly that they will spend 

$79.25 million on a controversial project, one that lacks long-term benefit, and 

one that will cost millions to retrofit in the future when the Village of East 

Eddington needs to be bypassed or extra lanes need to be added to the original 

build-out. 2B-2 is not the answer—it is a band-aid that provides that “short-term 

appearance” that you want to and need to address.  

An immediate hold on I-395/Route 9 Connector funds needs to be initiated 

before the start of your proposed three-month review. Not one more dollar 

should be spent on 2B-2 when our infrastructure is in such dire straits.  

My biggest disappointment was not finding that one special person with the pay 

grade to demand answers from the DOT. A few politicians have tried, but it’s 

easy to get browbeat into retreat when the DOT shows up with engineers and 

talking points that only a person familiar with the issues can effectively debate. 

The MaineDOT will not panel a meeting where the MaineDOT cannot control the 

outcome—that’s the key—who ever controls the conversation wins... 
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A few of the issues and concerns presented for your consideration: 

 2B-2 does not meet the EAST of Route 46 system linkage need—requiring the 

disclaimer: “in the near-term” to give the faux appearance of meeting that 

need. 2B-2 is a near-term (aka short-term) project with no long-term benefit. 

 To advance 2B-2, design criteria was changed before the end of the NEPA 

process without reassessing all 79 alternatives with the same new criteria. 

 DOT officials have withheld information and have been less than truthful. 

 After identifying the negative attributes of a west of Route 46 connection, 

they did it anyway—in their words—negatively and severely impacting people 

and increasing the potential for new safety concerns and hazards. 

 April 2009 to December 2011—32 months—the study covertly selected 2B-2. 

 Brewer City Council was intentionally kept out of decision-making process.  

 We were never presented with necessary guidelines to address the DEIS, thus 

most our questions/concerns were “not substantive” and left unanswered. 

 FHWA project manager advised the MaineDOT in December 2011 that 2B-2 

no longer met the study’s purpose and needs—only to be silenced by FHWA. 

 The FHWA parsed NOI language to alter the logical termini criteria and the 

MaineDOT parsed the system linkage need to promote the selection of 2B-2. 

Both vow they made no changes during NEPA process—that’s simply untrue! 

 Meetings took place with influential citizens outside of the PAC process. PAC 

members felt the process was broken and decisions were predetermined. 

 The NEPA process was side-stepped and Maine laws may have been broken. 

 DOT’s prior declarations that should outright disqualify 2B-2 and assertions 

from private citizens that conflict with MaineDOT’s current agenda were 

disregarded—placed in the back of a book that no one will read—unanswered. 

 The question of conflict of interest became a real part of the story. 

http://i395rt9hardlook.com/wp-content/uploads/2017/01/Substantive-Comments-to-DEIS.pdf
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Closing Remarks 

The facts are not debatable; 2B-2 fails to meet MaineDOT’s own goals to 

provide a limited-access connection between I-395 in Brewer and Route 9 at the 

Eddington/Clifton corporate border—east of Route 46. Examining some 1500 

FOAA documents while digesting MaineDOT’s (now-defunct) study website, I 

have authored thousands of emails and documents in opposition to this project; 

these can be viewed on my website: “I-395/Route 9 Hard Look”. Should 

Mainer’s allow their DOT to spend our limited transportation funds on 

controversial projects that fail to meet specific purpose and needs with dubious 

outcomes? Should Mainer’s allow civil servants to steamroll them in a process 

where their input will be subsequently ignored and marginalized? Where’s the 

accountability to the public that these civil servants take an oath to serve? 

The LePage administration cancelled two transportation projects in their first six 

months. “We are struggling to maintain the roads and bridges we currently have 

in safe and serviceable condition...Adding more miles to our transportation 

system in this current fiscal environment doesn’t make financial sense...With 

current funding levels stable at best, MaineDOT concluded that the expenditure 

of funds on new infrastructure was not justifiable.” Commissioner Bernhardt 

Precedence was set in August 2011 and we still suffer from the same fiscal 

woes. I respectfully request your new administration take a “hard-look” at this 

project within your proposed three-month review and terminate the build-out of 

2B-2 in favor of focusing all resources to Maine’s unmet transportation needs.  

Citing Governor-elect Mills’ pledge to “Invest funding in projects that will show a 

long-term benefit, versus short-term appearances”, I rest my case. 

—Larry Adams— 

http://i395rt9hardlook.com/
https://www.maine.gov/tools/whatsnew/index.php?topic=DOT_Press_Releases&id=279591&v=article

